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Statement of Purpose

The purpose of the installation action plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).  



In an effort to coordinate planning information between the restoration manager, Fort Bliss (FTBL), the US Army Environmental 
Command (USAEC), the executing agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is used 
to track requirements, schedules, and tentative budgets for all major Army installation cleanup programs.  



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change. 
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Acronyms

AAF

ACM

ADA

AEDB-R

AOC

AOI

BAAF

bgs

CA

CC

CMI(C)

CMI(O)

CMS

CR

CS

CY

DD

DERA

DERP

DoD

ER,A

FRA

FS

FTBL

FUDS

FY

HBCT

HE

HRR

HSWA

HW 

IAP

IMCOM

IMP(C)

IMP(O)

IMROD

INV

IRA

IRP

ISC

LNAPL

LPST

LTM

LUC

MC

Army Air Field

Asbestos Containing  Material

Air Defense Artillery

Army Environmental Database- Restoration

Area of Concern

Area of Interest

Biggs Army Airfield

below ground surface

Contamination Assessment

Compliance-related Cleanup

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operation)

Corrective Measures Study

Compliance Restoration

Confirmation Sampling

Calendar Year

Decision Document

Defense Environmental Restoration Account

Defense Environmental Restoration Program

Department of Defense

Environmental Restoration, Army

Final Remedial Action

Feasibility Study

AEDB-R designation for Fort Bliss 

Formerly Used Defense Site

Fiscal Year

Heavy Brigade Combat Team

High Explosives

Historical Records Review

Hazardous and Solid Waste Amendment

Hazardous Waste

Installation Action Plan

US Army Installation Management Command

Implementation (Construction)

Implementation (Operation)

Inactive McGregor Range Open Detonation Site 

Investigation

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

Light Non-Aqueous Phase Liquid

Leak Petroleum Storage Tank

Long-Term Management

Land Use Control

Munitions Constituents
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Acronyms

MD

MEC

MMRP

MPPEH

MRA

MRS

NFA

NMED

NPL

NRSI

OB

OD

OE

PA

PCB

PCL

PMP

POL

PP

PR

PWS

RA

RA(C)

RAB

RC

RCRA

RFA

RFI

RI

RIP

ROD

SAC

SI

SSL

SWMU

TAPP

TCEQ

TNRCC

TRADOC

TRC

USAADACEN

USACE

USACOE

USAEC

USAEHA

Munitions Debris

Munitions and Explosives of Concern

Military Munitions Response Program 

Material Presenting Potential Explosive Hazard

Munitions Response Area

Munitions Response Site

No Further Action

New Mexico Environmental Department

National Priorities List

Notice of Remedial System Installation

Open Burning

Open Detonation

Ordnance and Explosives

Preliminary Assessment

Polychlorinated Biphenyls

Protective Concentration Level

Project Management Plan

Petroleum, Oil and Lubricants

Proposed Plan

Preliminary Report

Performance Work Statement

Remedial Action

Remedial Action (Construction)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act 

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Strategic Air Command

Site Inspection

Soil Screening Level

Solid Waste Management Unit

Technical Assistance for Public Participation

Texas Commission on Environmental Quality

Texas Natural Resource Conservation Commission

US Army Training and Doctrine Command

Technical Review Committee

US Army Air Defense Artillery Center

US Army Corps of Engineers (also referred to as USACOE)

US Army Corps of Engineers

US Army Environmental Command

US Army Environmental Hygiene Agency
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Acronyms

USATHAMA

USEPA

UST

UXO

VCAR

VOC

VSI

WAA

WWII

US Army Toxic and Hazardous Materials Agency

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordnance

Voluntary Corrective Action Report

Volatile Organic Compounds

Visual Site Inspection

Wide Area Assessment

World War II
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
Fort Bliss trains, sustains, mobilizes, and deploys members of the joint team to conduct global, full spectrum operations in support 
of the national military strategy, while providing for the well-being of the regional military community.

 

The installation has the capability and flexibility to:

- support Army training 

- evolving force structure 

- potential future missions

- and Joint, Intergovernmental, and Multinational agencies


Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT BLISS is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Fort Bliss is located on 1.17 million acres of land in far west Texas and southern New Mexico. The main cantonment area is 
situated adjacent to the city of El Paso.

RAB established 199707

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

1170000
El Paso

Dona Ana, Otero, El Paso
New Mexico, Texas

Federal
State

US Army Corps of Engineers (USACE), Tulsa District 

US Environmental Protection Agency (USEPA), Region VI
Texas Commission on Environmental Quality (TCEQ) and New Mexico Environment Department 
(NMED)
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Installation Information
Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Petroleum, Oil and Lubricants (POL)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Metals, Pesticides

Soil

Soil

Soil

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Complete

Status
200404
201310

Start Date
200412
201504

End Date
2005
2015

End FY

Acceptance of NFA and Site Closure

Capping of Landfills # 12 and 13
Closure of SWMU 65, FTBL-036
Closure of WBAMC LPST, FTBL-082
Decision Document Rubble Dump Site
FTBL-011 landfill 11
Four LPST Sites in Texas and New Mexico
IRA at FTBL-081 Organ Mt. Station
NFA of Four RCRA Sites in New Mexico
One Active Three Closed UST Sites
ROD for all previously closed sites

Self Implementation Notice FTBL-070&072
UST Removal Blimp Base Fueling Facility

Associated ROD/DD Name
FTBL-018, FTBL-019, FTBL-024, FTBL-029, FTBL-034, 
FTBL-050
FTBL-012, FTBL-013
FTBL-036
FTBL-082
FTBL-028
FTBL-011
FTBL-038, FTBL-056, FTBL-061, FTBL-066
FTBL-081
FTBL-032, FTBL-037, FTBL-045, FTBL-078
FTBL-040, FTBL-041, FTBL-052, FTBL-056
FTBL-001, FTBL-002, FTBL-003, FTBL-004, FTBL-005, 
FTBL-006, FTBL-007, FTBL-008, FTBL-009, FTBL-010, 
FTBL-017, FTBL-019, FTBL-020, FTBL-024, FTBL-025, 
FTBL-029, FTBL-031, FTBL-033, FTBL-034, FTBL-035, 
FTBL-043, FTBL-046, FTBL-047, FTBL-049, FTBL-050, 
FTBL-074, FTBL-079, FTBL-76, FTBL-77, FTBL071
FTBL-072, FTBL-70
FTBL-083

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

All sites meet closure requirements from either the State of Texas or New Mexico. No changes in landuse and 
LUCs were noted. 



 


Results

Actions: Yearly Site Inspections to: FTBL-011, FTBL-012 and FTBL-013.  



Biennial Site Inspection to FTBL-015, next inspection due 2016. 


Actions

Plans: Next Five-Year review FY 2020.Plans

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTBL-001, FTBL-002, FTBL-003, FTBL-004, FTBL-005, FTBL-006, FTBL-007, FTBL-008, FTBL-009, FTBL-010, 
FTBL-017, FTBL-019, FTBL-020, FTBL-024, FTBL-025, FTBL-029, FTBL-031, FTBL-033, FTBL-034, FTBL-035, 
FTBL-043, FTBL-046, FTBL-047, FTBL-049, FTBL-050, FTBL-074, FTBL-079, FTBL-76, FTBL-77, FTBL071

FTBL-036

LUC Title:

LUC Title:

Deed Certification

Deed Recordation

ROD/DD Title:

ROD/DD Title:

ROD for all previously closed sites

Closure of SWMU 65, FTBL-036

Location of LUC

Location of LUC

Deed Certifications were required on five sites. SWMUs # 33 FTBL-017, 4 FTBL-031, 74 FTBL-049, FTBL-075, FTBL-050, 
and FTBL-079.  Copies of the deeds were sent to the Texas Natural Resource Conservation Commission (TNRCC Now 
TCEQ), COE Fort Worth, and Fort Bliss Real Property, Master Planning.

Fort Bliss, Texas.

The Texas Commission on Environmental Quality  will require this site (FTBL-036) to remain as industrial/commercial.  In 
addition there will be a restriction against shallow domestic water wells inside of the metes and bounds area of the site's 
perched aquifer.  A RCRA concrete cap covers the area of contaminated soil.

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Signs

Markers, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Deed Notices, Notations in Master Plan

Construction Permit, Dig Permits, Notations in Master Plan, Restrictions on Groundwater 
Withdrawal, Zoning

Date in Place:

Date in Place:

200101

200110

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: 5 Year Reviews

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict vehicular traffic, Media specific - Prohibit activities that results in contact with 
contaminated sediments, Restrict land use - No residential use

Media specific restriction - restrict drinking water well installation, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants: METALS, PESTICIDES
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTBL-012, FTBL-013

FTBL-018, FTBL-029

LUC Title:

LUC Title:

LUC for FTBL-012 & 013

industrial/commercial use

ROD/DD Title:

ROD/DD Title:

Capping of Landfills # 12 and 13

Acceptance of NFA and Site Closure

Location of LUC

Location of LUC

These newly capped landfills (12 and 13) must have the fencing and signs maintained as well as insure that there in no erosion 
of the caps themselves.

Fort Bliss, Texas (Sites FTBL-018 and FTBL-029)

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Guards, Markers, Signs

None

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Local Use ordinances, Notations in Master Plan, Restrictions on land use

Notations in Master Plan, Zoning

Date in Place:

Date in Place:

200410

199810

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

N/A

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews, Markers

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict vehicular traffic

Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use

Contaminants:

Contaminants:

ORGANICS

METALS
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Land Use Control (LUC) Summary

Documentation Date: N/A

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

 

Contaminants: METALS, PCBs, VOC
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: New Mexico sites FTBL-011, FTBL-012, FTBL-013, and FTBL-015 are currently under long-term 
management (LTM) phase. Post-closure inspections were conducted in fiscal year (FY)15 per NMED
requirements. 



A performance Work statement (PWS) was completed for New Mexico site FTBL-014. As a result, a 
contract for the preparation of a corrective action (CA) work plan was awarded July 2015 and 
completed December 2015. It was submitted to NMED for review.

In 1846 during the war with Mexico, Colonel Alexander W. Doniphan and the First Missouri Mounted Volunteers became the first 
US Army troops to enter the El Paso area. On Nov. 7, 1848 the War Department directed the establishment of a post in El Paso. 
In September 1849 six companies of the 3rd Infantry arrived in the area and took up occupancy at the post.  



The initial mission of the military post was to protect railways, stage routes, and settlers. On March 8, 1854, the post was 
renamed Fort Bliss in honor of Lieutenant Colonel William Wallace Smith Bliss. In March 1890, the citizens of El Paso raised the 
money to purchase a permanent site for the post, which had occupied six sites in the area, on La Noria Mesa, east of the city. In 
1893 troops began to occupy the current site.  



Fort Bliss began its greatest growth period following the turn of the century when the Army responded to a raid across the border 
by Pancho Villa. Border patrol and defense became a major concern. William Beaumont Army Medical Center and Biggs Army Air
Field (BAAF) were added after World War II (WWII).  



The Cavalry ruled the post until WWII. In 1940 the Army's new anti-aircraft artillery arrived and reestablished the mission of Fort 
Bliss as the largest overland, air defense missile range and training center throughout the free world. In 1966, the US Air Force 
closed Biggs Air Force Base and turned it over to Fort Bliss.  



In matters of environmental compliance, the USEPA, Region VI, the TCEQ, and the NMED have purview over Fort Bliss. The 
installation does not have any sites listed on the NPL. The original nine solid waste management units (SWMU) listed in the 
Texas permit, all have been remediated and closed by agreement with the TCEQ. The renewed Texas Resource Conservation 
and Recovery Act (RCRA) permit HW-50296, issued March 2003, required an RFI for two Installation Restoration Program (IRP) 
sites: FTBL-030, Closed Castner Firing Range (SWMU No. 64) which includes FTBL-073 open burning/open detonation (OB/OD)
Area 1 and FTBL-083, and the Biggs AAF Blimp Base Fueling Facility (now closed).



In 2005 the Fort Bliss mission changed from US Army Air Defense Artillery Center (USAADACEN) to Heavy Brigade Combat 
Teams (HBCT). The USAADACEN School and Air Defense Artillery (ADA) brigades have been relocated to another installation. 
Also located at Fort Bliss are the US Army Sergeants Major Academy, William Beaumont Army Medical Center, and several 
Department of Defense (DoD) liaison officers. 

Regarding the environmental restoration program, Fort Bliss has eight Military Munitions Restoration Program (MMRP) sites and 
82 IRP. Four IRP sites in Texas received closure to unlimited use/residential standards, including the Former Pesticide Storage 
and Mixing Area (FTBL-019), Alleged Polychlorinated Biphenyls (PCB) Spill Site (FTBL-075), Herbicide Storage Building (FTBL-
034) and Former Truck Wash Facility (FTBL-079).



Five MMRP sites and one IRP site remain active in Texas while New Mexico has five IRP active sites. These sites include for the 
MMRP program the Former Maneuver Area A (FTBLs-002-R-01), Closed Castner Range (FTBLs-004-R-01), Biggs Army 
Airfield (BAAF) Open Burn/Open Detonation (OB/OD) Site I,  BAAF OB site II and North Castner Range Area of Interest (AOI) 
(FTBLs-007-R-01). The IRP sites include the Far East Illegal Dump Site (CCFTBL-001), Dona Ana Landfill (FTBL-011), Dona 
Ana Rubble Pit (FTBL-012), McGregor Range Rubble Pit (FTBL-013), Orogrande Landfill (FTBL-014) and Inactive McGregor 
Range Open Detonation (IMROD) site (FTBL-015). 



Refer to the IRP, MMRP and Compliance Restoration sections in this document for more detailed description of the Fort Bliss 
active restoration sites.
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Cleanup Program Summary

MMRP

CR

Prior Year Progress:

Prior Year Progress:

An FS for site FTBLS-002-R-01 completed in FY15 is currently under TCEQ review.



An RI was awarded 2013 for site FTBLS-004-R-01. An explosives site plan was drafted and 
approved in FY16 per Army guidelines.



An RI for site FTBLS-006-R-01 and an SI for FTBLS-006-R-02 were awarded in FY15.



A MEC reconnaissance survey was conducted June 2015 for site FTBLS-007-R-1 under the 
coordination of the USACE.

A PWS was drafted for site CCFTBL-001 and a contract for a RI awarded FY15. 

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

New Mexico sites FTBL-011, FTBL-012, FTBL-013, and FTBL-015 will continue under LTM phase. 
The next post-closure inspections will be conducted in calendar year (CY)16 in accordance with 
NMED requirements. 



The CA work plan for site FTBL-014 is still under NMED's review. After its approval, the CA 
restoration activities are expected to begin in FY17.  

RI fieldwork began in March 2016 for FTBLS-004-R-01 and is expected to be completed FY17.



The RI and SI awarded for sites FTBLS-006-R-01 and FTBLS-006-R-02 respectively are expected
to be completed in FY17. Optional tasks for further remediation phases [i.e., FS, proposed plan (PP) 
and decision document (DD)] will be awarded in subsequent years.



A scope of work is currently being drafted by USACE for FTBLS-007-R-01 and a contract for a RI is 
expected in FY17.

The RI awarded to site CCFTBL-001 is expected to be completed FY17. Optional tasks for the 
execution of further remediation phases [i.e., FS,PP and DD] were also included in the project 
management plan (PMP) and will be awarded in subsequent years.
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FORT BLISS

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

81/76

Installation Site Types with Future and/or Underway Phases
1

4

Explosive Ordnance Disposal Area

Landfill

Most Widespread Contaminants of Concern

Metals, Petroleum, Oil and Lubricants (POL)

Media of Concern

Soil

(FTBL-015)

(FTBL-011, FTBL-012, FTBL-013, FTBL-014)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA
FRA
FRA

FRA

FRA

FRA
FRA
FRA
FRA
FRA

FRA
FRA
FRA

FRA

FRA
FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

RAYTHEON CHROMIC ACID 
PIT/SWMU 33
BLDG.2469 UST SITE
BLDG. 9496 UST SITE
BIGGS INAC FIRE FIGHT 
TRAIN AREA/SWMU 32
BLDG 11106 FORMER UST 
SITE (TX)/SWMU 70
BLDG 9522 UST SITE 
(NM)/SWMU 71
BLDG. 9485 UST SITE
BLDG. 4115 UST SITE
BLDG. 11603 UST SITE
BLDG. 5, UST SITE
BLDG 199 UST SITE 
(TX)/SWMU 68
BLDG. 5898 UST SITE
BLDG. 8172 UST SITE
OIL PITS AT INACTIVE 
SANITARY LF2/SWMU 4
MCGREG BORROW PIT 
DRUM BURIAL SITE/SWM66
BLDG. 675 UST SITE
PEST STG & MIX BLDGS 60-
36,-276/SWMU50
OXIDATION LAGOON 
JTF6/SWMU 39
RUBBLE DUMP SITE(NR SITE
MONITOR)/SWMU16
BIGGS AAF FORMER FIRE 
TRAIN AREA/SWMU 31
HERBICIDE STG BLDG 
11160/SWMU 63
UNICOR DRY CLEANING FAC
B-2019/SWMU 65
BLDG 1742 UST SITE 
(TX)/SWMU 69
B-11636 BOP PONDS INVEST
& REMED/SWMU 75

1989

1995
1995
1996

1996

1996

1996
1998
1998
1998
1999

1999
1999
2000

2000

2000
2001

2001

2001

2001

2001

2001

2001

2001

Site Name Action FYRemedy

WASTE REMOVAL - SOILS

OTHER
REMOVAL
REMOVAL

OTHER

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
NATURAL ATTENUATION
NATURAL ATTENUATION
NATURAL ATTENUATION
NATURAL ATTENUATION

NATURAL ATTENUATION
NATURAL ATTENUATION
THERMAL DESORPTION

REMOVAL

NATURAL ATTENUATION
THERMAL DESORPTION

THERMAL DESORPTION

REMOVAL

THERMAL DESORPTION

THERMAL DESORPTION

CAPPING

NATURAL ATTENUATION

THERMAL DESORPTION

Site ID
FTBL-017

FTBL-052
FTBL-053
FTBL-018

FTBL-041

FTBL-042

FTBL-055
FTBL-057
FTBL-066
FTBL-069
FTBL-039

FTBL-060
FTBL-061
FTBL-031

FTBL-037

FTBL-056
FTBL-019

FTBL-024

FTBL-028

FTBL-029

FTBL-034

FTBL-036

FTBL-040

FTBL-050
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 SummaryIRP

198306

202409

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201907/201907Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
FRA

FRA

FRA

FRA

FRA

CASTNER OBOD PIT B-1
ORGAN MOUNTAINS 
STATION
TRANSMOUNTAIN BURIED 
DRUM SITE
LANDFILL 11 DONA ANA 
SWMU-29
RUBBLE PIT 12 DONA ANA 
SWMU-27
RUBBLE PIT 13 MCGREGOR 
SWMU-18

2001
2001

2001

2003

2004

2004

Site Name Action FYRemedy

REMOVAL
REMOVAL

REMOVAL

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
CAPPING

CAPPING

Site ID
FTBL-072
FTBL-081

FTBL-70

FTBL-011

FTBL-012

FTBL-013

Duration of IRP
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Contamination Assessment Overview

The New Mexico sites FTBL-011, FTBL-012, and FTBL-13 are in post-closure care and are required to have yearly 
inspections. The next inspections are scheduled for FY17. FTBL-015 is also in post-closure care and is required to have biennial
inspections. The next biennial inspection is scheduled for CY16.



A RI will be conducted for Texas site CCFTBL-001 in FY17, and further remediation phases have been proposed for subsequent
years (FS and PP/DD are to be conducted FY18 and FY19 respectively). 




Cleanup Exit Strategy

In 1983, Fort Bliss was added to the IRP list by the US Army Toxic and Hazardous Materials Agency (USATHAMA) in response 
to an installation assessment conducted from Feb. 7, 1983 to Feb. 11, 1983. Petroleum, oil, and lubricants (POL) are the primary
contaminants of concern at Fort Bliss. No off-post hazardous waste (HW) contamination is known to have occurred to date. The 
TCEQ and the NMED are active in projects at Fort Bliss. A cooperative working relationship has been established between the 
regulators, the IRP program manager, and community involvement in the activities of the restoration program and the community
through the Fort Bliss Restoration Advisory Board (RAB).

 

Early in the program, 28 SWMUs were identified during an RFA conducted in 1987 by the US Army Environmental Hygiene 
Agency (USAEHA). By the time the USAEHA filed their final report in September 1989, the list of SWMUs had grown to 65. Also 
in 1989, A.T. Kearney, Inc. evaluated 62 SWMUs during the RFA preliminary report (PR)/visual site inspection (VSI). The 
Kearney report is the official report recognized by the USEPA for SWMU identification purposes. Additional sites have been 
identified since the Kearney report, bringing the total to 76 SWMU sites. The original sites identified as SWMUs and the 
subsequent sites are inventoried and progress is tracked with the Army Environmental Database - Restoration, or AEDB-R.  
Sites are identified in the AEDB-R system with a number beginning with Fort Bliss (FTBL) as the prefix. At present the number 
of AEDB-R sites totals 79; the highest AEDB-R number is FTBL-82. AEDB-R numbers 26, 27 and 48 were previously entered 
erroneously and subsequently removed. After primacy for environmental law enforcement was given to the states of New Mexico
(1995) and Texas (1991), SWMU designations were no longer assigned. Follow-on investigations not only eliminated three Fort 
Bliss numbers, but in similar fashion, many sites identified as SWMUs during the early evaluations of Fort Bliss  were determined
to be duplicates or nonexistent. As a result, the following SWMU numbers are not used: 17, 23, 24, 28, 34, 35, 36, 37, 38, 41, 42,
43, 44, 46, 47, 48, 51 to 63, and 73.



Eleven sites in New Mexico were either added or reopened due to a 1994 site visit by the USEPA and the NMED to address the 
hazardous and solid waste amendments (HSWA) portion of the Subpart X permit that was submitted to continue operation of the 
OB/OD pit. A requirement for RIs at 11 sites was attached to the permit issued in July 1995. By January 1999 that number had 
grown to 15, as new sites were found, reported, and added to the original 11. In early 1998 nine RIs were completed and 
submitted to the NMED, but Fort Bliss has not yet received comments on these reports. One site (FTBL-022, SWMU 25B Oro 
Grande Oxidation Pond) has been administratively removed from the permit and transferred to the White Sands Missile Range.


One site (FTBL-037 Illegal Dump Site Oro Grande Range Camp) was closed in 2000. In September 2000, six additional IRP 
sites in New Mexico were petitioned for no further action (NFA) determination. Five other New Mexico sites were investigated 
and voluntary corrective action reports (VCAR) were submitted to the state, demonstrating that these sites also were eligible for 
closure.

 
IRP:

There are four IRP sites in Texas that received closure to unlimited use/residential standards and one active site.  The closed 
sites include the Former Pesticide Storage and Mixing Area (FTBL-019), alleged PCB Spill Site (FTBL-075), Herbicide Storage 
Building (FTBL-034) and Former Truck Wash Facility (FTBL-079). 



A RI will be conducted for the IRP active site CCFTBL-001. RI work is expected to begin in FY17.



There are five IRP sites in New Mexico: FTBL-011, FTBL-012, FTBL-013, FTBL-014 and FTBL-015. FTBL-011, FTBL-012, 
FTBL-013 are currently under LTM phase and are required to have yearly inspections per NMED requirements; all applicable 
inspections have been completed up to CY15. FTBL-015 is also in post-closure care and is required to have biennial 
inspections.  The latest biennial inspection was conducted CY14. Finally, a CA Plan for FTBL-014 was completed and submitted
to NMED for review December 2015. The CA implementation is expected to occur FY17.  
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After the completion of a CA plan, FTBL-014 is tentatively scheduled for cleanup FY17. After the waste and rubbish are removed
the installation will pursue NFA status for this site.
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1988

1989

1991

1993

1994

Final Engineering Report - Former Fire Fighting 
Training Area and Contiguous Drum Storage Area, 
FTBL-018

Second Revised Final Closure Plan - Former Fire 
Fighting Training Area and Contiguous Drum Storage 
Area, FTBL- 018
RCRA Facility Assessment, PR/VSI Report

Removal of UST: 675A, 675B, 675C, etc. FTBL-041

UST Removal Report, Bldg 4115 FTBL-057

Treatability Study for the Fort Bliss Former Fire Fighting
Training Area, FTBL-018
Work Plan RCRA Facility Investigation, FTBL- 001, 
031, 002, 024, 033, 019, 034, 018, 029, 025, 044

RCRA Facility Investigation Report New Mexico Solid 
Waste Management Units, Vol. 1, FTBL-032, 022

Site-specific Quality Control Plan RCRA Facility 
Investigation, FTBL-001, 002, 031, 044, 032, 022, 025, 
029, 024, 033, 019, 034
Volume 1 RCRA Facility Investigation Report Texas 
Solid Waste Management Units, FTBL- 001,002, 031, 
044, 032, 022, 025, 029, 024, 033, 019, 034

Underground Storage Tank Removal, Building 2427, 
FTBL-064
Underground Storage Tank Closure Report, US Army 
Base: B-2469, etc. FTBL-052
Preliminary Environmental Assessment Report for 
Multi-Site Underground Storage Tanks  (B-1742, B-
2469, B-11106, etc.), FTBL-052
Preliminary Environmental Assessment Report for 
Multi-Site  

Final Health and Safety Plan for the Fire Fighting 
Training Area Investigation, FTBL - 011 
Final Closure Investigation Work Plan for the Fire 
Fighting Training Area Investigation, FTBL - 011
Final Chemical Data Acquisition Plan for the Fire 
Fighting Training Area Investigation, FTBL - 018
Final Design Investigation Work Plan, FTBL-019, 024, 
029, 031, 034
Final Work Plan  - Chemical Data Acquisition Plan, 
FTBL-029, 031, 019, 034, 024
Final Work Plan - Site Safety and Health Plan, FTBL - 
024, 019, 029, 031, 034

Law Environmental, Inc., 
USACE-Kansas

Law Environmental, Inc.

A.T. Kearney, Inc., Chicago 
IL, USACOE-Dallas

EA Remediation 
Technologies, Inc.
EA Remediation 
Technologies, Inc.
Law Environmental, Inc., 
USACE-Kansas
Environmental Science & 
Engineering, Inc., 
USACOE-Kansas
Environmental Science & 
Engineering, Inc., 
USACOE-Kansas
Environmental Science & 
Engineering, Inc. USACOE-
Kansas
Environmental Science & 
Engineering, Inc., 
USACOE-Kansas, Dec 
1991

Laidlaw Environmental 
Services, Inc.
Laidlaw Environmental 
Service, Inc.
Law Engineering and 
Environmental Services Inc.

Law Engineering and 
Environmental Services 
Inc., Jul 1993
Engineering Science, Inc., 
USACOE-Tulsa
Engineering Science, Inc., 
USACOE-Tulsa
Engineering Science, Inc., 
USACOE-Tulsa
Malcolm Pirnie, Inc., 
USACOE-Kansas
Malcolm Pirnie, Inc., 
USACOE-Kansas
Malcolm Pirnie, Inc., 
USACOE-Kansas, Dec 
1993

JAN-1988

JAN-1989

MAR-1989

FEB-1991

FEB-1991

AUG-1991

SEP-1991

SEP-1991

SEP-1991

DEC-1991

JAN-1993

JAN-1993

JUL-1993

JUL-1993

SEP-1993

SEP-1993

SEP-1993

DEC-1993

DEC-1993

DEC-1993

 Previous StudiesIRP

Title Author Date
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1994

1995

1996

Laboratory Data, Soil Samples, Fire Fighting Training 
Area, FTBL-018
UST Removal, Building 9496, FTBL-053, 060

UST Removal, Building 56, FTBL-062, 069

Revised Final - Corrective Measures Implementation 
Work Plan for the Old Fire Fighting Training Area, 
FTBL-029 
Revised Final - Corrective Measures Implementation 
Work Plan for the Herbicide Storage Building, FTBL-
034
Revised Final - Corrective Measures Implementation 
Work Plan for Oil Pits at Sanitary Landfill #2, FTBL-031
Revised Final - Corrective Measures Implementation 
Work Plan for the Bureau of Prison Ponds, FTBL-050
Revised Final - Corrective Measures Implementation 
Work Plan for the JTF6 NCO Oxidation Lagoon, FTBL-
024

Underground Storage Tank Removal, Building 2491, 
FTBL-054
Underground Storage Tank Removal: Building 2469, 
FTBL-052
Underground Storage Tank Removal, Building 1742, 
FTBL-040
Report on Phase II Archeological Testing at Camp 
Bierne, FTBL-083

UST Removal, Building 9522, FTBL-042, 063

Site Closure Investigation Report for the Former  Fire 
Training Area and Contiguous Drum Storage Area Vol. 
1 & 2 FTBL- 018
Addendum to Closure Plan for the Former Fire Fighting 
Training Area and the Contiguous Drum Storage Area, 
FTBL-018
Data Validation/Summary Report for the Supplemental 
Investigation for Leaking Underground Storage Tanks 
(B-1742, B-2469, B-9485, B-11106) FTBL-040, 041, 
052
Underground Storage Tank Removal, Building 5, FTBL-
068
TNRCC Assessment Report for B-11106 FTBL-041

UST Closure Report, Building 2990, FTBL-065

Site Investigation Report for Leaking Underground 
Storage Tanks, New Mexico, Sites 9485, 1742, 2496, 
11106, FTBL-040, 041, 052, 055
Final - Preliminary Assessment Fort Bliss Calvary 
Landfill, FTBL -071
Interim Bioventing Pilot Results Report for LPST No. 

Engineering Science, Inc., 
USACOE-Tulsa
Laidlaw Environmental 
Services, Inc.
Laidlaw Environmental 
Services, Inc.
Malcolm Pirnie, Inc., 
USACE-Kansas

Malcolm Pirnie, Inc., 
USACE-Kansas

Malcolm Pirnie, Inc., 
USACE-Kansas
Malcolm Pirnie, Inc., 
USACE-Kansas, Nov 1994
Malcolm Pirnie, Inc., 
USACE-Kansas, Nov 1994

Laidlaw Environmental 
Services, Inc.
Laidlaw Environmental 
Service, Inc.
Laidlaw Environmental 
Service, Inc., Feb 1995
Tri-Services Cultural 
Resources Research 
Center, USACOE-CERL, IL
Laidlaw Environmental 
Services, Inc.
Parsons Engineering 
Science, Inc., USACE-
Tulsa
Engineering Science, Inc., 
USACE-Tulsa

Woodward-Clyde 
Consultants

Laidlaw Environmental 
Services, Inc.
Woodward-Clyde 
Consultants

Resource Engineering and 
Management, Inc.
Woodward-Clyde Federal 
Services, Inc

Radian International, 
USACE-Tulsa
Parsons Engineering 

MAR-1994

JUN-1994

OCT-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

JAN-1995

JAN-1995

FEB-1995

FEB-1995

MAR-1995

JUL-1995

JUL-1995

DEC-1995

DEC-1995

DEC-1995

JAN-1996

FEB-1996

MAY-1996

MAY-1996

 Previous StudiesIRP

Title Author Date
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1996

1997

1998

98508, Building 675

Final - RACA Facility Investigation Work Plan for Nine 
Solid Waste Management Units, FTBL-013, 021, 015, 
022, 012, 023, 011, 076
Final - Results of Limited Field Investigation, Cavalry 
Landfill, FTBL- 071
Revised Final Site Investigation Report for Texas Sites 
(B-1742, B-2469, B-11106, etc.) FTBL-040, 041, 052
Site Investigation Report for Underground Storage Tank
Sites, FTBL- 038,039, 040, 041, 042, 052,053, 054, 
055 
Revised Final Site Investigation Report for Texas Sites 
(B-1742, B-2469, B-11106, etc.), FTBL-052
Hydrogeology and Groundwater Quality of the Chromic 
Acid Pit Site, USAADACENFB, FTBL- 017

UST Closure Report, Fort Bliss, Site No. 11107, FTBL-
059
Corrective Measures Implementation Report for the Old 
Fire Fighter Training Area Vol. 1 & 2, FTBL-029
Final - Corrective Measures Implementation Report for 
the JTF6 Oxidation Lagoon, Vol. 1 & 2, FTBL -024
Subsurface Investigation of the New Mexico Oxidation 
Lagoons, FTBL- 021, 022, 023

Assessment Report for B-1742 (LPST #92865)

Preliminary Site Investigation Draft Report (B-1116, B-
2019, Rubble Dump, & McGregor Borrow Pit), FTBL-
028, 036, 037, 049
Revised - Work Plan for Site Investigation Former 
Truck Wash Area   Building 2598), FTBL- 079
Final Report - RCRA Facility Investigation for Five Solid
Waste Management Units, FTBL-013, 015, 014, 012, 
011
Work plan for Monitoring Well Installation and Quarterly 
Groundwater Sampling at B-1742
Field Sampling and Analysis Plan for Subsurface 
Investigation of Oxidation Lagoons, FTBL- 021, 022, 
023
Assessment Report for B-11106 (LPST 
#92568)Malcolm Pirnie Inc., Dec 12, 1997, Workplan for
EOL Survey, Monitoring Well Installation, and Quarterly 
Groundwater Sampling at B-11106
Final - RCRA Investigation Report, FTBL- 022

Work plan for Site Assessment at B-675

Work plan for Monitoring Well Installation and Quarterly 
Groundwater Sampling at B-2469

Technical Response and Site Assessment for Building 
11024 (LPST #111014) Release
Final  Site Investigation Work Plan Former Dry Cleaning

Science, Inc.

Thompson Professional 
Group, Inc., USACE-
Kansas
Radian International, 
USACE-Tulsa
Law Engineering and 
Environmental Services Inc
Law Engineering and 
Environmental, Inc

Law Engineering and 
Environmental Services Inc
U.S. Geological Survey, 
USACE-Ft Bliss

Perry Williams, Inc.

Malcolm Pirnie, Inc., 
USACE-Kansas
Malcolm Pirnie, Inc., 
USACE-Kansas
COMPA Industries, Inc. & 
Tetra Tech EM, Inc, 
USACOE-Dallas
Malcolm Pirnie Inc.

Golder Federal Services, 
Inc., USACE-Ft Worth

Malcolm Pirnie, Inc., 
USACE-Kansas
Thompson Professional 
Group, Inc., USACE-
Kansas
Malcolm Pirnie Inc

Tetra Tech, Inc., USACE-
Dallas

Malcolm Pirnie Inc.

Roy F. Weston, Inc., 
USACE-Tulsa
Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Golder Federal Services, 

JUL-1996

AUG-1996

SEP-1996

OCT-1996

OCT-1996

DEC-1996

JAN-1997

JAN-1997

JAN-1997

JUL-1997

JUL-1997

JUL-1997

JUL-1997

JUL-1997

JUL-1997

OCT-1997

DEC-1997

DEC-1997

DEC-1997

DEC-1997

JAN-1998

JAN-1998

 Previous StudiesIRP

Title Author Date
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1998

1999

Facilities, FTBL - 036

Work plan for Additional Site Investigation at B-11024 
(LPST #111014)
Final Site Investigation Former Dry Cleaning Facilities 
Building 2019 & 2027, FTBL - 036
Relative Risk Site Evaluation - Inactive Dona Ana 
Range/Detonation, FTBL - 016
Site Closure Report, FTBL-062.

Final Report RCRA Facility Investigation New Mexico - 
Phase 2, FTBL-015

TNRCC UST Closure Request

Final OE Characterization and Cost Analysis Report for 
Castner Range, FTBL-030

Work Plan - Hueco Range Camp RCRA Facility 
Assessment, FTBL - 078
Assessment Report Form for B-675

Work plan for Quarterly Groundwater Sampling for B-
675
Site Closure Request for B-11024 (LPST #111014)

Site Closure Request for B-11024 (LPST #99908)

Site Closure Report, FTBL-060

Final Removal Report Time Critical Ordnance and 
Explosive Removal Action Castner Range Ft Bliss, 
Texas Franklin Mountain Site, FTBL - 030
Final Site Investigation Trans-Mountain/Castner Range 
Buried Drum Site, FTBL - 070
Final Removal Report Ordnance and Explosive 
Removal Action Castner Range, FTBL - 030
Hueco Range Camp RCRA Facility Assessment, FTBL 
- 078
Review of Existing Data and Assessment of Shallow 
Hydrogeology  - Oil Pits at Sanitary Landfill #2, FTBL - 
031

Final Report - Site Characterization Rubble Dump/Spill 
Site, FTBL - 028
Annual Groundwater Monitoring Report for B-675

OE/GIS Data Analysis Work Plan, FTBL - 030

Final  McGregor Range Solid Waste Management Units
- RCRA Facility Investigation Report, FTBL -032
Site Closure Request for B-675

Data Validation Report for Annual Groundwater 
Monitoring at B-675, B-1742, B-2469, and B-11106
Site Closure Request Form for B-1742 with a Technical
Response to TNRCC Questions

Inc., USACE-Ft Worth

Malcolm Pirnie Inc

Golder Federal Services, 
Inc., USACE-Ft Worth
Malcolm Pirnie, Inc., 
USACE-Kansas
Malcolm Pirnie, Inc

Thompson Professional 
Group, Inc., USACE-
Kansas
Malcolm Pirnie, Inc

Parsons Engineering 
Science, Inc., USACOE-
Tulsa
Roy F. Weston, Inc., 
USACOE-Tulsa
Malcolm Pirnie Inc.

Malcolm Pirnie Inc

Malcolm Pirnie Inc

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

UXB International, Inc., 
USACE-Huntsville

Golder Associates, Inc., 
USACE-Ft Worth
UXB International, Inc., 
USACE-Huntsville
Roy F. Weston, Inc., 
USACE-Tulsa
Malcolm Pirnie, Inc., 
USACE-Kansas

Golder Associates, Inc., 
USACE-Ft Worth
Malcolm Pirnie Inc

Montgomery Watson, Inc., 
USACE-Huntsville
Roy F. Weston, Inc., 
USACE-Tulsa
Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

JAN-1998

FEB-1998

APR-1998

APR-1998

APR-1998

MAY-1998

MAY-1998

MAY-1998

JUN-1998

JUN-1998

JUL-1998

JUL-1998

SEP-1998

SEP-1998

SEP-1998

OCT-1998

DEC-1998

DEC-1998

JAN-1999

FEB-1999

FEB-1999

MAR-1999

APR-1999

APR-1999

APR-1999

 Previous StudiesIRP

Title Author Date
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1999

2000

Annual Groundwater Monitoring Report for B-1742

Site Closure Request for B-1742

Annual Groundwater Monitoring Report for B-11106

Workplan for Semi-Annual Groundwater Monitoring at 
B-11106
Data Validation Report for Annual Groundwater 
Monitoring at B-675, B-1742, B-2469, and B-11106
Annual Groundwater Monitoring Report for B-2469

Product Recovery Report for B-1742 (10/98 to 4/99)

Work plan for LNAPL Recovery from a Monitor Well at 
B-2469
Work plan for Site Closure and Monitor Well 
Abandonment
Final  McGregor Range Solid Waste Management Units
RCRA Facility Investigation Report, FTBL - 032
Product Recovery Report for B-2469 (10/1/98 to 4/9/02)

Field Activity Report on Monitoring/Sampling Results 
and Installation of a New Monitor Well and Work plan 
for Free-product Recovery From a Monitoring Well
Product Recovery Report for B-2469 (9/24/98 to 
9/16/99)
Revised Site Closure Request for B-675

Annual Groundwater Monitoring Report for B-1742

Annual Groundwater Monitoring Report at B-11106

Annual Groundwater Monitoring Report for B-2469

Work plan for Additional LNAPL Delineation at B-2469

Work plan for Free-product Recovery From Monitoring 
Wells at B-1742
Work plan for CY00 Annual Groundwater Monitoring at 
B-2469
Detailed Statement of Work Rubble Pits at Dona Ana 
Range and Three Other New Mexico Landfills
Field Activity Report on Plume Delineation Drilling at B-
2469
Proposal for Remedial System Installation at B-2469 
(TNRCC PI-7 Air Exemption Application)
Response to CARF/ Request to Reconsider Closure of 
B-675
Product Recovery Report for B-1742

Product Recovery Report for B-11106

B-1742 Product Recovery Report and Site Closure 
Request
B-675 Work plan for Site Closure Confirmation Boring

B-675 Work plan for Site Closure Confirmation Boring

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Roy F. Weston, Inc., 
USACE-Tulsa
Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

JUL-1999

SEP-1999

OCT-1999

DEC-1999

DEC-1999

MAR-2000

MAR-2000

MAR-2000

MAR-2000

MAR-2000

MAR-2000

APR-2000

MAY-2000

JUN-2000

JUN-2000

AUG-2000

SEP-2000

OCT-2000

NOV-2000

NOV-2000

 Previous StudiesIRP

Title Author Date
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2001

2002

Final Interim Control Measures Work Plan for Trans 
Mountain Buried Drum Site (FTBL-070), Castner 
Range
Product Recovery Report for B-2469

Corrective Action Plan for B-2469 (Recovery System 
Design)
B-2469 Product Recovery Report and Notice of 
Remedial System Installation (NRSI) Form
Annual Groundwater Monitoring Report for B-2469

Work plan for CY01 Annual Groundwater Monitoring at 
B-2469 
Final Response Action Completion Report for Rubble 
Dump Site Near Site Monitor, (SWMU 16)
Final Surface Geophysical Survey Report, Trans 
Mountain Buried Drum Site (FTBL-070), Castner 
Range
B-675 Site Closure Request Form

Affected Property Assessment Report And Self-
Implementation Notice, OB/OD Pit B-1, Castner Range,
Fort Bliss Military Reservation, Fort Bliss, Texas.
Final Remedial Action Plan for Trans Mountain Buried 
Drum Site (FTBL-070), Castner Range
Addendum #1, Remedial Action Plan for OB/OD Pit B-1
Site (FTBL-072), Castner Range
Additional Investigation, SWMUs 18, 27, and 29, Ft 
Bliss Military Reservation
Operation, Monitoring and Performance Report (OMPR)
for B-2469
Historical Records Search, Bulk Fuel Farm, Biggs Field,
Fort Bliss, Texas
Final Response Action Completion Report, FTBL-075, 
Parking Lot West of Building 1177
Annual Groundwater Monitoring Report for Bldg. 2469, 
Fort Bliss
Work plan for Bioslurper Test Pilot at B-2469

Report on EOL Site Survey at Bldg. 2469, Fort Bliss, 
Texas
Modified Affected Property Assessment Report for 
Trans Mountain Buried Drum Site (FTBL-070), Castner 
Range
Response Action Completion Report for Trans Mountain
Buried Drum Site (FTBL-070), Castner Range
Response Action Completion Report for OB/OD Pit B-1 
Site (FTBL-072), Castner Range
Revised No Further Action Petition, Six New Mexico 
Sites  Fort Bliss Military Reservation

Letter of Understanding, Inactive McGregor Open 
Demolition Area, FTBL-015
Voluntary Corrective Action Report Inactive McGregor 
Range Open Detonation Pit Areas, Solid Waste 
Management Unit 20 (FTBL-015) Fort Bliss New 

The IT Group, Inc., 
USACE-Tulsa

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Roy F. Weston, Inc., 
USACE-Tulsa
The IT Group, Inc., 
USACE-Tulsa

Malcolm Pirnie Inc.

Malcolm Pirnie, Inc.

The IT Group, Inc.

The IT Group, Inc.

Malcolm Pirnie, Inc, 
USACE-Fort Worth
Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

Roy F. Weston, Inc., 
USACE-Tulsa
Malcolm Pirnie Inc.

Malcolm Pirnie Inc.

WMI International Inc.

The IT Group, Inc., 
USACE-Tulsa

The IT Group, Inc., 
USACE-Tulsa
The IT Group, Inc., 
USACE-Tulsa
Malcolm Pirnie, Inc, 
USACE, Fort Worth

Roy F. Weston, Inc., 
USACE- Tulsa
Weston Solutions (formerly 
Roy F. Weston, Inc.), 
USACOE-Tulsa

JAN-2001

JAN-2001

JAN-2001

FEB-2001

FEB-2001

FEB-2001

MAR-2001

MAR-2001

MAR-2001

APR-2001

APR-2001

MAY-2001

JUN-2001

SEP-2001

SEP-2001

SEP-2001

SEP-2001

SEP-2001

OCT-2001

DEC-2001

DEC-2001

DEC-2001

DEC-2001

JAN-2002

DEC-2002

 Previous StudiesIRP

Title Author Date
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2002

2003

2004

2005

2008

2009

Mexico.

Geophysical Investigation Report, Former Biggs Blimp 
Base, Air Deployment Facility, Fort Bliss, Texas. FTBL-
083

Dona Ana Range Camp Landfill #12, SWMU 27, Final 
Design Plans, Specifications Landfill Evapotranspiration
Cap, Fort Bliss Military Reservation
Building 2469 UST Site, FTBL-052,Site Closure 
Request, Field Activity Report, and Workplan for Well 
Abandonment
Final RFI Supplemental Work Plan Oro Grande Range 
Camp Landfill # 14, SWMU 25
Geophysical Survey, Biggs AAF Landfills, FTBL-006, 
007, & 010

McGregor Oxidation Pond, SWMU 19, FTBL-021, 
Phase II RFI
Dona Ana Range Camp Landfill #12, (Solid Waste 
Management Unit No. 27) POST CLOSURE 
CERTIFICATION REPORT, Fort Bliss, Military 
Reservation
McGregor Range Camp Landfill #13, (Solid Waste 
Management Unit No. 18) POST CLOSURE 
CERTIFICATION REPORT, Fort Bliss, Military 
Reservation
McGregor Range Camp Landfill #13, SWMU 18, Final 
Design Plans, Specifications Landfill Evapotranspiration
Cap, Fort Bliss Military Reservation

Adjacent  Areas Run-On Control Dona Ana Range 
Camp (SWMU No. 29/FTBL-011), Fort Bliss, New 
Mexico
Response Action Completion Report Open Burn/Open 
Detonation Area A-1 Castner Range (FTBL-073), Fort 
Bliss, Texas
Sampling and Analysis Plan - McGregor Range and 
Dona Ana Range SWMU Sites, Fort Bliss, New Mexico

Work plan  Phase 4 RCRA Facility Investigation - 
Inactive McGregor Range Open Detonation Site 
(SWMU No. 20/FTBL-015), Fort Bliss, New Mexico
Geophysical Investigation Report To Delineate Landfill 
Boundaries (SWMU No. 11/FTBL-007), Fort Bliss, 
Texas

Revised Supplemental RFI Report, SWMU No. 19, 
McGregor Range Camp Oxidation Pond

Site-specific Background Values, McGregor Range 
Camp Area and Site-specific Background Values, Dona

Weston Solutions, USACE-
Tulsa

Malcolm Pirnie, Inc, USACE
Tulsa

Malcolm Pirnie, Inc, USACE
Fort Worth

Malcolm Pirnie, Inc.

Weston Solutions, USACE-
Tulsa

Weston Solutions, USACE-
Tulsa
Malcolm Pirnie, Inc, USACE
Tulsa

Malcolm Pirnie, Inc, USACE
Tulsa

Malcolm Pirnie, Inc, USACE
Tulsa

Malcolm Pirnie, Inc.,  
USACE - Tulsa District 
Corps of Engineers
Shaw Environmental, Inc., 
USACE - Tulsa District 
Corps of Engineers
Weston Solutions, inc., 
USACE - Tulsa District 
Corps of Engineers
Weston Solutions, Inc., 
USACE - Tulsa District 
Corps of Engineers
Weston Solutions, Inc., 
USACE - Tulsa District 
Corps of Engineers

Weston Solutions, Inc., 
USACE - Tulsa District 
Corps of Engineers
Weston Solutions, Inc., 
USACE - Tulsa District 

FEB-2003

MAY-2004

SEP-2004

OCT-2004

NOV-2004

JAN-2005

FEB-2005

FEB-2005

FEB-2005

JAN-2008

JAN-2008

JAN-2008

MAR-2008

APR-2008

FEB-2009

AUG-2009

 Previous StudiesIRP

Title Author Date
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2009

2010

2011

2012

2014

2015

Ana Range Area, Ft. Bliss, New Mexico

Phase 4 RCRA Facility Investigation - Inactive 
McGregor Range Open Detonation Site (SWMU No. 
20/FTBL-015), Fort Bliss, New Mexico

Re-evaluation of Land Use Classification Report for 
Buildings 60-36 and 60-276, Pesticide Storage and 
Mixing Area (SWMU-50/FTBL-019), Fort Bliss Military 
Reservation, El Paso, Texas
Completion Report for Expedited Soil Characterization 
And Removal Bldg 1177,  FTBL-075,

Final Completion Report for Engineering Controls & 
Environmental System Upgrades
Final Work Plan for Engineering Controls & 
Environmental System Upgrades, Fort Bliss

Re-evaluation of Land Use  Classification for Building, 
Herbicide Storage Building (FTBL-034) Report
Site Investigation Field Activity Report for FTBL-079, 
Former Truck Wash Facility
Final letter report for the Cover and Borrow Area 
Investigation of the Oro Grande Landfill (FTBL-014),

Revised Cost Estimate for Grading of Oro Grande 
Landfill (SWMU-25/FTBL-014) as an Alternative for 
Closure Option 3A Dig and Haul to Otero Landfill

Final Work Plan - Affected Property Assessment Lower
Beaumont Parcel
Preliminary Assessment Report and Fencing for Illegal 
Dump Site at Far East Bliss

Corrective Action Plan - FTBL-014 (SWMU25) 
Orograde Landfill

Corps of Engineers

Weston Solutions, Inc., 
USACE - Tulsa District 
Corps of Engineers

Corps of Engineers, Tulsa 
District 

ZIA, US Army Corps of 
Engineers, Tulsa District, for
Fort Bliss
Ayuda Management 
Corporation
Ayuda Management 
Corporation

By the Corps of Engineers, 
Tulsa District , for Fort Bliss
for the Corps of Engineers, 
Tulsa District
Malcolm Pirnie for the Corps
of Engineers

Malcolm Pirnie for the Corps
of Engineers

Arcadis

Prepared by: Oneida Total 
Integrated Enterprises, LLC

CAPE

OCT-2009

MAR-2010

JUL-2010

NOV-2010

DEC-2010

JUN-2011

SEP-2011

NOV-2011

MAR-2012

MAR-2014

NOV-2014

DEC-2015

 Previous StudiesIRP

Title Author Date
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FORT BLISS

Installation Restoration Program

Site Descriptions
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Site ID: FTBL-011
Site Name: LANDFILL 11 DONA ANA SWMU-29

CLEANUP/EXIT STRATEGY
The yearly inspection will continue at FTBL-011. The next inspection will be completed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198606........
199610........
200011........
200201........
200305........
200805........

199001
200011
200112
200306
200309
202309

RIP Date: N/A

RC Date: 200309

The FTBL-011 site is a trench-type landfill of less than 5 acres located 1 mile southwest of the Dona Ana Range Camp. The site 
received sanitary waste from the camp in the 1940's. Refuse disposed included horseshoes, timber, bottles, paper and other 
scrap metal. A subsequent RI conducted in the late 1990's determined that a Resource Conservation and Recovery Act (RCRA) 
release had not occurred.



In spring 2002, a VCAR was submitted to NMED. The report was reviewed November 2004, accepting the existing 60-year old 
cover on FTBL-011; however, fencing and signage was installed August 2003 consequent to NMED's review. In addition, a 
diversion channel and upgradient berm were constructed to prevent surface water from flowing onto the landfill and diminish future
risk of transport of contaminants from the site.



NMED approved the completion of the corrective actions May, 2008 (NMED Hazardous Waste Bureau Letter, May 27, 2008) and 
designated the site as a LTM site. NMED required post-closure annual inspections of the runoff controls and landfill cover for 15 
years (2008 to 2023). The annual post-closure site inspections and inspection reports for NMED are conducted using in-house 
resources. However, additional costs apply to this site, including the NMED annual fee to conduct review of annual inspection 
reports, NMED annual fee for facilities in the Fort Bliss Hazardous Waste permit and the cost for regulatory five-year reviews 
required for LTM sites.



Note: The 2002 VCAR submitted to NMED included sites FTBL-011 (Dona Ana Sanitary Landfill), FTBL-012 (Dona Ana Rubble 
Pit landfill) and FTBL-13 (McGregor Range Rubble Pit Landfill). The three sites comprised similar landfill activities and disposals. 
Corrective action approval for these sites was received from NMED between 2007 and 2008. The FTBL-013 site approval letter 
(NMED Hazardous Waste Bureau Letter, June 12, 2007) specified 15 years of post-closure care, therefore it is assumed that 
post-closure care for FTBL-011 and FTBL-012 will also be 15 years.



The latest annual post-closure inspection was conducted June 24, 2015 in accordance with requirements stated in the NMED 
approval letter dated May 27, 2008 for post-closure care. Site run-off controls and landfill cover were inspected resulting in no 
findings.



The annual post-closure inspections will continue. The next inspection will be conducted in CY16.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTBL-012
Site Name: RUBBLE PIT 12 DONA ANA SWMU-27

CLEANUP/EXIT STRATEGY
NMED has approved the NFA with comments. LTM is required for a period of 15 years. The LTM inspections will be accomplished
with in-house resources.



A rehabilitation and maintenance of the swale for the Dona Ana Landfill FTBL-012, which has been eroded from large rainfall 
events during previous years, will be completed by the end of the year.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198606........
199610........
199707........
200201........
200403........
200710........

199001
199707
200112
200309
200409
202209

RIP Date: N/A

RC Date: 200409

The FTBL-012 site is trench-type landfill of approximately 5 to 7 acres located half mile southwest of Dona Ana Range Camp. 
The site was used since the early-1950s to dispose of refuse, rubble and other materials and was covered with native soil and 
graded in 1984. A subsequent RI determined that there was no contamination at the site. 



In 2002, a VCAR was submitted to NMED. A landfill cap, fence and signage were installed in 2004 in accordance with NMED's 
request. The corrective actions implemented were approved (NMED Hazardous Waste Bureau letter, Oct. 20, 2007) and the site 
was designated as a LTM site. As a result, post-closure care was required for 15 years (2008 to 2023).



Post-closure inspections are scheduled before and after the wet summer season and after each major rainfall event that produces
more than one inch of precipitation. The post-closure inspection and inspection reports to NMED, which include observations of 
the landfill cap, side slopes, water drainage system and site vegetation condition are conducted using in-house resources.

Additional costs apply for this site, including the NMED annual fee to conduct review of annual inspection reports, NMED annual 
fee for facilities in the Fort Bliss Hazardous Waste permit and the cost for regulatory five-year reviews required for LTM sites.



Note: The 2002 VCAR submitted to NMED included sites FTBL-011 (Dona Ana Sanitary Landfill), FTBL-012 (Dona Ana Rubble 
Pit landfill) and FTBL-13 (McGregor Range Rubble Pit Landfill). The three sites comprised similar landfill activities and disposals. 
Corrective action approval for these sites were received from NMED between 2007 and 2008. The FTBL-013 site approval letter 
(NMED Hazardous Waste Bureau Letter, June 12, 2007) specified 15 years of post-closure care, therefore it is assumed that 
post-closure care for FTBL-011 and FTBL-012 will also be 15 years.



The latest annual post-closure inspection was conducted June 24, 2015 in accordance with requirements stated in the NMED 
approval letter dated Oct. 30, 2007 for post-closure care. Landfill cover and slopes, water drainage and vegetation cover were 
inspected resulting in no findings.



Semiannual post-closure inspections and after-rain events inspections will continue. The next inspection will be conducted in 
CY16.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTBL-012
Site Name: RUBBLE PIT 12 DONA ANA SWMU-27

The yearly inspection of the landfill will continue.
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Site ID: FTBL-013
Site Name: RUBBLE PIT 13 MCGREGOR SWMU-18

CLEANUP/EXIT STRATEGY
NMED has approved the NFA with comments. LTM is required for a period of 15 years. The LTM inspections will be accomplished
with in-house resources.  A new fence will need to be surveyed. Yearly monitoring will continue at this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198606........
199310........
199510........
200201........
200404........
200706........

199001
199509
200112
200403
200406
202309

RIP Date: N/A

RC Date: 200409

The FTBL-013 site is a multiple trench-type landfill of approximately 20-acres area located 500 feet southeast of McGregor 
Range Camp. The site was used since the early 1960s for disposal of refuse, rubble and other materials, and was later covered 
with native soil and graded. A subsequent RFI determined that a RCRA release had not occurred.



In the spring of 2002, a VCAR was submitted to NMED. A landfill cap, fence and signage were installed in 2004 as a result of 
NMED's review. The corrective actions implemented were approved by NMED June 12, 2007 (NMED Hazardous Waste Bureau 
Letter, June 12, 2007) designating the site as a LTM site. Consequently, NMED required post-closure care for 15 years (2008 to 
2023).



Post-closure annual inspection reports of the landfill cap, drainage system and site vegetation, are conducted for NMED using in-
house resources. Additional costs apply for this site, including the NMED annual fee to conduct review of annual inspection 
reports, NMED annual fee for facilities in the Fort Bliss Hazardous Waste permit and the cost for regulatory five-year reviews 
required for LTM sites.



The latest annual post-closure inspection was conducted June 24, 2015 in accordance with requirements stated in the NMED 
approval letter dated June 12, 2007 for post-closure care. The landfill cover, drainage system and site vegetation were inspected 
resulting in no findings.



The annual post-closure inspections will continue. The next inspection will be conducted CY16.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTBL-014
Site Name: RUBBLE PIT 14 ORO GRANDE SWMU-25

CLEANUP/EXIT STRATEGY
Fort Bliss plans to remove all the waste from landfill and dispose of it in the Otero County, New Mexico, Sub Title D landfill.  



This would eliminate any type of post-closure care.  Fort Bliss would sample the bottom and side walls of the excavation to ensure
that no contaminants were left in place. The final step would be to backfill with clean soil to grade. 



Future actions on the landfill include a corrective action work plan, and the corrective action will start upon approval of the work 
plan by NMED. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Package materials, Building 
materials, Demo debis )

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

198606........
199610........
199707........
201507........
201706........

199001
199707
201403
201704
201906

RIP Date: N/A

RC Date: 201907

The FTBL-014 site is a trench-type landfill located approximately 0.8 miles southwest of the Orogrande Range Camp in Otero 
County, New Mexico within the Fort Bliss boundary. Waste disposal, which occurred from 1964 to 1994, consisted of concrete, 
glass, building materials, plastic, wiring, packaging materials and demolition debris.



Based on a RFI, the buried waste extends to an approximately 0.29-acre area. Its volume height varies, reaching up to 7 feet, 
while the soil cover height varies from 1 to 10 feet. The bottom layer of the waste is located 12 to 14 feet below ground surface. A 
total of 2,075 cubic yards of waste were estimated.



NMED reviewed an investigation report conducted by Fort Bliss on the landfill cover September 2013 and requested landfill 
closure under federal regulations applicable to hazardous waste disposal facilities [40 Code of Federal Regulations Section 264 
(40 CFR 264)]. However, the closure request was later modified due to no hazardous waste being present at the landfill. NMED 
recommended the complete removal of waste as the best site remediation alternative.



A PWS was completed for the Orogrande landfill site, resulting in a contract for the preparation of a CA work plan awarded July 
2015. The CA work plan was completed December 2015 in accordance with RCRA federal regulations and was submitted to 
NMED for review, with NMED approval letter issued  May 13, 2016.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTBL-015
Site Name: EOD OPEN DEMO AREA SWMU-20

The final RFI was submitted to the NMED for review in December 2008. The RFI report was approved with comments by NMED 
on Oct. 7, 2009. Background sampling reports for Dona Ana Range Camp and McGregor Range Camp were approved by NMED 
on Aug. 12, 2009.



The Inactive McGregor Range Open Detonation Area FTBL-015 was inspected and the site inspection report was sent to NMED 
prior to Dec. 31, 2014. As stated In the letter from NMED dated Oct. 2, 2013, the permittee must conduct biennial inspections at 
FTBL-015, to include gates, fences and signage.


CLEANUP/EXIT STRATEGY
Biennial inspections will continue at this site. The next inspection will occur in CY16.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
LTM.................

198606........
199610........
199710........
200910........

199001
199704
200812
202409

RIP Date: N/A

RC Date: 200812

The FTBL-015 site extends over a 10-acre area that contains two earthen pits and small trenches, .5 mile north of McGregor 
Range Camp. The site was closed in 1958, but the presence of Hawk missile components indicated that it was used at least until 
the early 1960s. Empty 55-gallon drums, scrap metal, construction rubble and parts of Nike and Hawk missiles were found across
the site.



A RFI completed December 1996 determined that a release above the NMED soil screening levels (SSL) had not occurred.



A subsequent investigation was conducted and reported to NMED through an RFI December 2008. An approval with modifications
was issued, however none of the identified concerns were deemed significant enough to warrant revisions to the report (NMED 
Approval with Modifications for Final RFI letter, Oct. 7, 2009). According to NMED, the FTBL-015 site could not be designated for 
unrestricted land use due to the complete removal of materials potentially posing and explosive hazard (MPPEH) was not 
guaranteed. As a result, the FTBL-015 site was designated for LTM, requesting the installation of warning signs and fencing and 
to conduct biennial post-closure inspections for 15 years.



Note: A VCAR report was submitted to NMED in 2002 for site FTBL-13 (McGregor Range Rubble Pit Landfill), located 
approximately one mile southwest of FTBL-015. Corrective action approval for this site, received June 12, 2007, requested post-
closure care for 15 years. FTBL-015 approval letter did not specify the LTM duration, therefore, it is assumed that post-closure 
care for FTBL-015 will also be 15 years (2010 to 2024).



The latest biennial inspection was conducted Sept. 19, 2014 in accordance with NMED requirements. The inspection, which 
assessed the presence of MPPEH and the condition of fencing, signage and site vegetation, resulted in no findings. The next 
biennial inspection will be conducted CY16.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
FTBL-001

FTBL-002

FTBL-003

FTBL-004

FTBL-005

FTBL-006

FTBL-007

FTBL-008

FTBL-009

FTBL-010

FTBL-016

FTBL-017

FTBL-018

FTBL-019

FTBL-020

FTBL-021

FTBL-022

FTBL-023

SANITARY LANDFILL 1 (SWMU 1)

CLOSED SANITARY LANDFILL 2 (SWMU #3)

CLOSED RUBBLE LANDFILL 3 (SWMU #6)

CLOSED SANITARY LANDFILLS 4A&4B(SWMU#7#8

CLOSED SANITARY LANDFILL 5 (SWMU #9)

DISPOSAL AREA LANDFILL 6 (SWMU #10)

CLOSED SANITARY LANDFILL 7 (SWMU #11)

DISPOSAL AREA LANDFILL 8 (SWMU #12)

DISPOSAL AREA LANDFILL 9 (SWMU #13)

CLOSED LANDFILL 10 (SWMU #14)

DONA ANA RANGE 41 (SWMU #26)

RAYTHEON CHROMIC ACID PIT/SWMU 33

BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32

PEST STG & MIX BLDGS 60-36,-276/SWMU50

PATHOLOGICAL INCINERATOR (SWMU #40)

MCGREGOR OXIDATION LAGOON (SWMU #19)

ORO GRANDE OXIDATION LAGOON/SWMU 25B

DONA ANA OXIDATION LAGOON (SWMU #27B)

199203

199206

201212

199001

199001

199001

199001

199001

199001

199001

200009

199712

199603

201003

199001

200601

200007

200009

Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date:  01 FEB 
01
The installation has place a fence around 
the entire site to deter illegal dumping, 
which is occurring.  The installation plans 
to place photovoltaic panels on the site as 
a sustainable energy site source.
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 
01, 4A and 4B
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
This is an active range and is therefore 
not eligible for ER,A/BRAC funding / Letter
hand carried to NMED asking to be 
removed from permit.  A letter sent from 
NMED, dated July 11, 2007, indicated that
NMED, cannot administratively remove a 
Solid Waste Management Unit (SWMU) 
from the permit without the unit having 
achieved corrective action complete 
without controls status.  However, NMED 
will defer investigation and corrective 
action until Dona Ana Range 41 is closed. 
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
After the reevaluation was completed by 
the Corps of Engineers, it was determined
that the site will remain as a commercial/ 
industrial and no further study  will be 
needed.  However the site will remain in 
the PR.
Reclassified for unrestricted use closure 
letter from TCEQ, dated March 22, 2010.
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
This site is not eligible ER,A funding.

Transferred to WSMR as per MOU 05 
SEP 01.
This site has been placed in the CC 
program for Groundwater Monitoring.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTBL-024

FTBL-025

FTBL-028

FTBL-029

FTBL-030

FTBL-031

FTBL-032

FTBL-033

FTBL-034

FTBL-035

FTBL-036

FTBL-037

FTBL-038

FTBL-039

FTBL-040

FTBL-041

FTBL-042

FTBL-043

FTBL-044

FTBL-045

FTBL-046

FTBL-047

FTBL-049

FTBL-050

FTBL-051

FTBL-052

FTBL-053

OXIDATION LAGOON JTF6/SWMU 39

HAZARDOUS WASTE & PCB STG (SWMU #30)

RUBBLE DUMP SITE(NR SITE MONITOR)/SWMU16

BIGGS AAF FORMER FIRE TRAIN AREA/SWMU 31

FTBL030/FTBL004-R-01               

OIL PITS AT INACTIVE SANITARY LF2/SWMU 4

MCGREGOR FORMER FFTA

STORMWATER IMPOUNDMENT AREA (SWMU #45)

HERBICIDE STG BLDG 11160/SWMU 63

CLOSED RUBBLE PIT #1 (SWMU #2)

UNICOR DRY CLEANING FAC B-2019/SWMU 65

MCGREG BORROW PIT DRUM BURIAL SITE/SWM66

BLDG 1378 UST SITE (TX)/SWMU 67

BLDG 199 UST SITE (TX)/SWMU 68

BLDG 1742 UST SITE (TX)/SWMU 69

BLDG 11106 FORMER UST SITE (TX)/SWMU 70

BLDG 9522 UST SITE (NM)/SWMU 71

RUBBLE PIT NO. 2 (SWMU #5)

RUBBLE DUMP-BIGGS AAF (SWMU #15)

WASTE DRUM STG AREA (MCGREGOR) (SWMU #22

DRAINAGE DITCH NEAR BLDG 1248 (SWMU #49)

ILLEGAL DUMP SITE (ORO GRANDE)/SWMU 72

B-1116 SOIL REMED & DISPOSAL/SWMU 74

B-11636 BOP PONDS INVEST & REMED/SWMU 75

MEYER OXIDATION LAGOON (SWMU #76)

BLDG.2469 UST SITE

BLDG. 9496 UST SITE

200102

199211

200103

200103

199909

200009

200009

199203

201110

198903

200109

200009

199912

199904

200010

199607

199608

199001

199001

200009

199001

200007

200009

200703

200009

199410

199603

Closure Letter from TCEQ Dated: 14 MAR
01
Closure Letter from TCEQ, 30 APR 98

Closure Letter from TCEQ, 21 NOV 02

Closure Letter from TCEQ Dated: 14 MAR
01
This site is being remediated under the 
MMRP program.
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
In a letter from NMED, Fort Bliss was 
issued NFA - letter dated 14 JAN 02.
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Closure Letter from  the Texas 
Commission on Environmental Quality 
(TCEQ) date Oct. 6, 2011.
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Closure Letter from TCEQ Dated: 12 OCT
02
In a letter from NMED, Fort Bliss was 
issued NFA - letter dated 14 JAN 02.
Closure Letter from TCEQ Dated: 13 FEB 
02
Closure Letter from TCEQ Dated: 8 APR 
99
Closure Letter from TCEQ Dated: 26 JAN 
04
Active Site in the CC program.

No written documentation, however a 
verbal closure was given. 
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
In a letter from NMED, Fort Bliss was 
issued NFA - letter dated 14 JAN 02.
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
NFA letter received JUL 1998 from the 
Texas Natural Resource Conservation 
Commission.
This site has been placed in the CC 
program for Groundwater Monitoring.
Closure Letter from TCEQ Dated: 21 DEC
04
Soil never exceeded standards, no site 
closure. 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTBL-054

FTBL-055

FTBL-056

FTBL-057

FTBL-058

FTBL-059

FTBL-060

FTBL-061

FTBL-062

FTBL-063

FTBL-064

FTBL-065

FTBL-066

FTBL-067

FTBL-068

FTBL-069

FTBL-072

FTBL-073

FTBL-074

BLDG. 2491 UST SITE

BLDG. 9485 UST SITE

BLDG. 675 UST SITE

BLDG. 4115 UST SITE

BLDG. 11041 UST SITE

BLDG. 11107 UST SITE

BLDG. 5898 UST SITE

BLDG. 8172 UST SITE

BLDG. 56 UST SITE

BLDG. 6957 UST SITE

BLDG. 2427 UST SITE

BLDG. 2990 UST SITE

BLDG. 11603 UST SITE

BLDG. 11283 UST SITE

BLDG. 3699 UST SITE

BLDG. 5, UST SITE

CASTNER OBOD PIT B-1

CASTNER OBOD PIT A-1

NORTH HILLS RESERVOIR FUDS SITE

199711

199609

200104

199905

199810

199607

199907

199909

199912

199605

199603

199803

199809

199810

199605

199809

200109

200805

199611

Closure Letter from TCEQ Dated: 15 OCT
97
Closure Letter from NMED, 27 MAR 96.

Closure Letter from TCEQ Dated:  01 
NOV 01
Closure Letter from TCEQ Dated: 15 MAY
98
Closure Letter from TCEQ Dated: 12 MAR
04
Soil never exceeded TCEQ standards. 
There are no site closure documents for 
this site.  
Closure Letter from TCEQ Dated: 06 JUL 
99
A closure letter was sent to NMED on 08 
SEP 99, but they never replied with a 
closure letter despite several requests 
from DOE.
Closure Letter from TCEQ Dated: 14 DEC
99
Soil never exceeded TCEQ standards.  
There is no closure documentation on this 
site. 
Verbal closure from TCEQ was given in 
JUL 1995 on this site.  There is no closure
documentation on this site.   
Site was overexcavated to clean up soils. 
No closure letter. Site clean closed, as per
Bob Lenhart, 01 MAR 07.
Fort Bliss research on September 9-10, 
2014, for closure letter from TNRCC for 
the FTBL 66 (B-11603) and found that a 
closure letter was never received.   A call 
to TCEQ indicated that they think the 
reason Fort Bliss didn't get a letter might 
be because the site was never designated
as a Leaking Petroleum Storage Tank 
site.  TCEQ asked that Fort Bliss for some
pages from the 1998 closure request and 
they TCEQ will determine what Fort Bliss 
needs to do to get a closure letter.
Closure Letter from TCEQ, Dated: 13 APR
04
Closure Letter from TCEQ Dated: 15 OCT
04
Closure Letter from TCEQ Dated: 20 AUG
98
Closure letter from TCEQ: Dated 10 Jan 
2003.
A "No further Corrective Action 
Necessary" letter from the Texas 
Commission on Environmental Quality 
was issued May 15, 2008.
Not Eligible For ER,A/BRAC Funding; 
Memorandum For: DD detailing the 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTBL-075

FTBL-078

FTBL-079

FTBL-080

FTBL-081

FTBL-082

FTBL-083

FTBL-084

FTBL-70

FTBL-76

FTBL-77

FTBL071

BLDG. 1177 PCB DUMP SITE

HEUCO RANGE CAMP

B2598 TRUCK WASH AREA

OLD MESA WELL FIELD

ORGAN MOUNTAINS STATION

BUILDING 7146 USTS WBAMC 

BIGGS AAF BLIMP BASE FUELING FACILITY

USAF FUEL LINE BULK FUEL FARM, BIGGS AAF

TRANSMOUNTAIN BURIED DRUM SITE

CASTNER RECREATION AREA DUMP SITE

SOUTH OIL PITS-SANITARY LANDFILL NO. 2

MEDICAL/CALVARY DUMP

201007

200009

201209

200009

200109

200205

201104

200308

200109

199708

199609

199606

closing of 27 DERP sites Date: 01 FEB 01

Reclassified for unrestricted use closure 
letter from TCEQ, dated July 19, 2010.
In a letter from NMED, Fort Bliss was 
issued NFA - letter dated 14 JAN 02.
After the reevaluation of the site by the 
Corps of Engineers, a letter from TCEQ, 
dated Sept. 20, 2012, indicated that the 
re-evaluation of the site from 
commercial/industrial to residential was 
accepted.
Not Eligible For ER,A/BRAC Funding 
Concurrence letter from the Water Well 
Drillers/Pump Installer Section. 06 AUG 
03. 
Closure Letter from NMED, 12 NOV 04.

Closure Letter from TCEQ, 28 MAR 03.

No Further Action letter from Texas 
Commission on Environmental Quality 
(TCEQ) date March 18, 2011.
NFA letter from TCEQ dated 7 JUL 05.

Closure Letter from TCEQ Dated: 31 DEC
02
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01
Memorandum For: DD detailing the 
closing of 27 DERP sites Date: 01 FEB 01

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198306

1984

1987

1989

1990

1991

RFA

CS
RFA

CMI(C)
RFA
RFI/CMS
CS

INV

ISC

CS

RFA

ISC

INV

(FTBL-030 - FTBL030/FTBL004-R-01               )

(FTBL-019 - PEST STG & MIX BLDGS 60-36,-276/SWMU50)
(FTBL-019 - PEST STG & MIX BLDGS 60-36,-276/SWMU50, FTBL-028 - RUBBLE DUMP SITE(NR SITE 
MONITOR)/SWMU16)

(FTBL-017 - RAYTHEON CHROMIC ACID PIT/SWMU 33)
(FTBL-017 - RAYTHEON CHROMIC ACID PIT/SWMU 33, FTBL-035 - CLOSED RUBBLE PIT #1 (SWMU #2))
(FTBL-017 - RAYTHEON CHROMIC ACID PIT/SWMU 33)
(FTBL-017 - RAYTHEON CHROMIC ACID PIT/SWMU 33, FTBL-035 - CLOSED RUBBLE PIT #1 (SWMU #2))

(FTBL-039 - BLDG 199 UST SITE (TX)/SWMU 68, FTBL-041 - BLDG 11106 FORMER UST SITE (TX)/SWMU 
70)
(FTBL-039 - BLDG 199 UST SITE (TX)/SWMU 68, FTBL-041 - BLDG 11106 FORMER UST SITE (TX)/SWMU 
70)
(FTBL-001 - SANITARY LANDFILL 1 (SWMU 1), FTBL-002 - CLOSED SANITARY LANDFILL 2 (SWMU #3), 
FTBL-003 - CLOSED RUBBLE LANDFILL 3 (SWMU #6), FTBL-004 - CLOSED SANITARY LANDFILLS 
4A&4B(SWMU#7#8, FTBL-005 - CLOSED SANITARY LANDFILL 5 (SWMU #9), FTBL-006 - DISPOSAL AREA
LANDFILL 6 (SWMU #10), FTBL-007 - CLOSED SANITARY LANDFILL 7 (SWMU #11), FTBL-008 - 
DISPOSAL AREA LANDFILL 8 (SWMU #12), FTBL-009 - DISPOSAL AREA LANDFILL 9 (SWMU #13), FTBL-
010 - CLOSED LANDFILL 10 (SWMU #14), FTBL-018 - BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32, 
FTBL-020 - PATHOLOGICAL INCINERATOR (SWMU #40), FTBL-022 - ORO GRANDE OXIDATION 
LAGOON/SWMU 25B, FTBL-024 - OXIDATION LAGOON JTF6/SWMU 39, FTBL-025 - HAZARDOUS WASTE 
& PCB STG (SWMU #30), FTBL-029 - BIGGS AAF FORMER FIRE TRAIN AREA/SWMU 31, FTBL-031 - OIL 
PITS AT INACTIVE SANITARY LF2/SWMU 4, FTBL-032 - MCGREGOR FORMER FFTA, FTBL-033 - 
STORMWATER IMPOUNDMENT AREA (SWMU #45), FTBL-034 - HERBICIDE STG BLDG 11160/SWMU 63, 
FTBL-043 - RUBBLE PIT NO. 2 (SWMU #5), FTBL-044 - RUBBLE DUMP-BIGGS AAF (SWMU #15), FTBL-
045 - WASTE DRUM STG AREA (MCGREGOR) (SWMU #22, FTBL-046 - DRAINAGE DITCH NEAR BLDG 
1248 (SWMU #49))
(FTBL-001 - SANITARY LANDFILL 1 (SWMU 1), FTBL-002 - CLOSED SANITARY LANDFILL 2 (SWMU #3), 
FTBL-003 - CLOSED RUBBLE LANDFILL 3 (SWMU #6), FTBL-004 - CLOSED SANITARY LANDFILLS 
4A&4B(SWMU#7#8, FTBL-005 - CLOSED SANITARY LANDFILL 5 (SWMU #9), FTBL-006 - DISPOSAL AREA
LANDFILL 6 (SWMU #10), FTBL-007 - CLOSED SANITARY LANDFILL 7 (SWMU #11), FTBL-008 - 
DISPOSAL AREA LANDFILL 8 (SWMU #12), FTBL-009 - DISPOSAL AREA LANDFILL 9 (SWMU #13), FTBL-
010 - CLOSED LANDFILL 10 (SWMU #14), FTBL-011 - LANDFILL 11 DONA ANA SWMU-29, FTBL-012 - 
RUBBLE PIT 12 DONA ANA SWMU-27, FTBL-013 - RUBBLE PIT 13 MCGREGOR SWMU-18, FTBL-014 - 
RUBBLE PIT 14 ORO GRANDE SWMU-25, FTBL-015 - EOD OPEN DEMO AREA SWMU-20, FTBL-016 - 
DONA ANA RANGE 41 (SWMU #26), FTBL-018 - BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32, FTBL-
020 - PATHOLOGICAL INCINERATOR (SWMU #40), FTBL-021 - MCGREGOR OXIDATION LAGOON (SWMU
#19), FTBL-022 - ORO GRANDE OXIDATION LAGOON/SWMU 25B, FTBL-023 - DONA ANA OXIDATION 
LAGOON (SWMU #27B), FTBL-024 - OXIDATION LAGOON JTF6/SWMU 39, FTBL-025 - HAZARDOUS 
WASTE & PCB STG (SWMU #30), FTBL-029 - BIGGS AAF FORMER FIRE TRAIN AREA/SWMU 31, FTBL-
031 - OIL PITS AT INACTIVE SANITARY LF2/SWMU 4, FTBL-032 - MCGREGOR FORMER FFTA, FTBL-033 
- STORMWATER IMPOUNDMENT AREA (SWMU #45), FTBL-034 - HERBICIDE STG BLDG 11160/SWMU 63,
FTBL-043 - RUBBLE PIT NO. 2 (SWMU #5), FTBL-044 - RUBBLE DUMP-BIGGS AAF (SWMU #15), FTBL-
045 - WASTE DRUM STG AREA (MCGREGOR) (SWMU #22, FTBL-046 - DRAINAGE DITCH NEAR BLDG 
1248 (SWMU #49))

(FTBL-040 - BLDG 1742 UST SITE (TX)/SWMU 69, FTBL-057 - BLDG. 4115 UST SITE, FTBL-066 - BLDG. 
11603 UST SITE)
(FTBL-040 - BLDG 1742 UST SITE (TX)/SWMU 69, FTBL-057 - BLDG. 4115 UST SITE, FTBL-066 - BLDG. 

Past Phase Completion Milestones
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 ScheduleIRP

1992

1993

1994

1995

RFA

RFA

INV
RFI/CMS

ISC

ISC
CAP

INV

CAP
CS
ISC

RFA
RFI/CMS

INV

DES

IMP(C)
CS

INV

ISC

RFA

CAP

11603 UST SITE)
(FTBL-049 - B-1116 SOIL REMED & DISPOSAL/SWMU 74)

(FTBL-036 - UNICOR DRY CLEANING FAC B-2019/SWMU 65, FTBL-037 - MCGREG BORROW PIT DRUM 
BURIAL SITE/SWM66)
(FTBL-038 - BLDG 1378 UST SITE (TX)/SWMU 67, FTBL-042 - BLDG 9522 UST SITE (NM)/SWMU 71)
(FTBL-001 - SANITARY LANDFILL 1 (SWMU 1), FTBL-002 - CLOSED SANITARY LANDFILL 2 (SWMU #3), 
FTBL-025 - HAZARDOUS WASTE & PCB STG (SWMU #30), FTBL-033 - STORMWATER IMPOUNDMENT 
AREA (SWMU #45))
(FTBL-038 - BLDG 1378 UST SITE (TX)/SWMU 67, FTBL-042 - BLDG 9522 UST SITE (NM)/SWMU 71)

(FTBL-055 - BLDG. 9485 UST SITE)
(FTBL-039 - BLDG 199 UST SITE (TX)/SWMU 68, FTBL-040 - BLDG 1742 UST SITE (TX)/SWMU 69, FTBL-
041 - BLDG 11106 FORMER UST SITE (TX)/SWMU 70, FTBL-042 - BLDG 9522 UST SITE (NM)/SWMU 71, 
FTBL-055 - BLDG. 9485 UST SITE)
(FTBL-055 - BLDG. 9485 UST SITE)

(FTBL-038 - BLDG 1378 UST SITE (TX)/SWMU 67, FTBL-053 - BLDG. 9496 UST SITE)
(FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75)
(FTBL-053 - BLDG. 9496 UST SITE, FTBL-056 - BLDG. 675 UST SITE, FTBL-058 - BLDG. 11041 UST SITE, 
FTBL-060 - BLDG. 5898 UST SITE, FTBL-061 - BLDG. 8172 UST SITE, FTBL-062 - BLDG. 56 UST SITE, 
FTBL-064 - BLDG. 2427 UST SITE, FTBL-067 - BLDG. 11283 UST SITE, FTBL-068 - BLDG. 3699 UST SITE,
FTBL-069 - BLDG. 5, UST SITE)
(FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75)
(FTBL-018 - BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32, FTBL-019 - PEST STG & MIX BLDGS 60-
36,-276/SWMU50, FTBL-024 - OXIDATION LAGOON JTF6/SWMU 39, FTBL-029 - BIGGS AAF FORMER 
FIRE TRAIN AREA/SWMU 31, FTBL-031 - OIL PITS AT INACTIVE SANITARY LF2/SWMU 4, FTBL-034 - 
HERBICIDE STG BLDG 11160/SWMU 63, FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75)
(FTBL-053 - BLDG. 9496 UST SITE, FTBL-056 - BLDG. 675 UST SITE, FTBL-058 - BLDG. 11041 UST SITE, 
FTBL-060 - BLDG. 5898 UST SITE, FTBL-061 - BLDG. 8172 UST SITE, FTBL-062 - BLDG. 56 UST SITE, 
FTBL-067 - BLDG. 11283 UST SITE, FTBL-069 - BLDG. 5, UST SITE)

(FTBL-018 - BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32, FTBL-019 - PEST STG & MIX BLDGS 60-
36,-276/SWMU50, FTBL-024 - OXIDATION LAGOON JTF6/SWMU 39, FTBL-029 - BIGGS AAF FORMER 
FIRE TRAIN AREA/SWMU 31, FTBL-031 - OIL PITS AT INACTIVE SANITARY LF2/SWMU 4, FTBL-034 - 
HERBICIDE STG BLDG 11160/SWMU 63, FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75, 
FTBL-052 - BLDG.2469 UST SITE, FTBL-053 - BLDG. 9496 UST SITE)
(FTBL-052 - BLDG.2469 UST SITE, FTBL-053 - BLDG. 9496 UST SITE)
(FTBL-013 - RUBBLE PIT 13 MCGREGOR SWMU-18, FTBL-047 - ILLEGAL DUMP SITE (ORO 
GRANDE)/SWMU 72)
(FTBL-052 - BLDG.2469 UST SITE, FTBL-054 - BLDG. 2491 UST SITE, FTBL-059 - BLDG. 11107 UST SITE,
FTBL-063 - BLDG. 6957 UST SITE, FTBL-064 - BLDG. 2427 UST SITE, FTBL-065 - BLDG. 2990 UST SITE, 
FTBL-068 - BLDG. 3699 UST SITE)
(FTBL-052 - BLDG.2469 UST SITE, FTBL-054 - BLDG. 2491 UST SITE, FTBL-059 - BLDG. 11107 UST SITE,
FTBL-063 - BLDG. 6957 UST SITE, FTBL-065 - BLDG. 2990 UST SITE)
(FTBL-047 - ILLEGAL DUMP SITE (ORO GRANDE)/SWMU 72, FTBL-051 - MEYER OXIDATION LAGOON 
(SWMU #76))
(FTBL-052 - BLDG.2469 UST SITE, FTBL-054 - BLDG. 2491 UST SITE)
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 ScheduleIRP

1996

1997

1998

1999

2000

RFI/CMS
IMP(C)

CMI(C)
DES

IMP(O)
RFA

CS

CAP

RFA

CS

CS
IMP(C)

CMI(O)

CS
DES
IMP(C)

RFI/CMS

CMI(C)

RFA
ISC

(FTBL-037 - MCGREG BORROW PIT DRUM BURIAL SITE/SWM66)
(FTBL-041 - BLDG 11106 FORMER UST SITE (TX)/SWMU 70, FTBL-042 - BLDG 9522 UST SITE 
(NM)/SWMU 71, FTBL-055 - BLDG. 9485 UST SITE)
(FTBL-018 - BIGGS INAC FIRE FIGHT TRAIN AREA/SWMU 32)
(FTBL-037 - MCGREG BORROW PIT DRUM BURIAL SITE/SWM66, FTBL-038 - BLDG 1378 UST SITE 
(TX)/SWMU 67, FTBL-039 - BLDG 199 UST SITE (TX)/SWMU 68, FTBL-040 - BLDG 1742 UST SITE 
(TX)/SWMU 69, FTBL-041 - BLDG 11106 FORMER UST SITE (TX)/SWMU 70, FTBL-042 - BLDG 9522 UST 
SITE (NM)/SWMU 71, FTBL-054 - BLDG. 2491 UST SITE, FTBL-055 - BLDG. 9485 UST SITE, FTBL-056 - 
BLDG. 675 UST SITE, FTBL-057 - BLDG. 4115 UST SITE, FTBL-058 - BLDG. 11041 UST SITE, FTBL-060 - 
BLDG. 5898 UST SITE, FTBL-061 - BLDG. 8172 UST SITE, FTBL-062 - BLDG. 56 UST SITE, FTBL-065 - 
BLDG. 2990 UST SITE, FTBL-067 - BLDG. 11283 UST SITE, FTBL-069 - BLDG. 5, UST SITE)
(FTBL-053 - BLDG. 9496 UST SITE, FTBL-055 - BLDG. 9485 UST SITE)
(FTBL-072 - CASTNER OBOD PIT B-1, FTBL-073 - CASTNER OBOD PIT A-1, FTBL-074 - NORTH HILLS 
RESERVOIR FUDS SITE, FTBL-075 - BLDG. 1177 PCB DUMP SITE, FTBL-70 - TRANSMOUNTAIN BURIED 
DRUM SITE, FTBL-76 - CASTNER RECREATION AREA DUMP SITE, FTBL-77 - SOUTH OIL PITS-
SANITARY LANDFILL NO. 2, FTBL071 - MEDICAL/CALVARY DUMP)
(FTBL-028 - RUBBLE DUMP SITE(NR SITE MONITOR)/SWMU16, FTBL-030 - FTBL030/FTBL004-R-01         
     , FTBL-036 - UNICOR DRY CLEANING FAC B-2019/SWMU 65, FTBL-037 - MCGREG BORROW PIT 
DRUM BURIAL SITE/SWM66, FTBL-049 - B-1116 SOIL REMED & DISPOSAL/SWMU 74, FTBL-075 - BLDG. 
1177 PCB DUMP SITE, FTBL-70 - TRANSMOUNTAIN BURIED DRUM SITE, FTBL-77 - SOUTH OIL PITS-
SANITARY LANDFILL NO. 2, FTBL071 - MEDICAL/CALVARY DUMP)
(FTBL-056 - BLDG. 675 UST SITE, FTBL-057 - BLDG. 4115 UST SITE, FTBL-058 - BLDG. 11041 UST SITE, 
FTBL-060 - BLDG. 5898 UST SITE, FTBL-061 - BLDG. 8172 UST SITE, FTBL-062 - BLDG. 56 UST SITE, 
FTBL-065 - BLDG. 2990 UST SITE, FTBL-067 - BLDG. 11283 UST SITE, FTBL-069 - BLDG. 5, UST SITE)

(FTBL-078 - HEUCO RANGE CAMP, FTBL-079 - B2598 TRUCK WASH AREA, FTBL-080 - OLD MESA 
WELL FIELD)
(FTBL-012 - RUBBLE PIT 12 DONA ANA SWMU-27, FTBL-014 - RUBBLE PIT 14 ORO GRANDE SWMU-25,
FTBL-015 - EOD OPEN DEMO AREA SWMU-20, FTBL-021 - MCGREGOR OXIDATION LAGOON (SWMU 
#19), FTBL-023 - DONA ANA OXIDATION LAGOON (SWMU #27B), FTBL-051 - MEYER OXIDATION 
LAGOON (SWMU #76), FTBL-072 - CASTNER OBOD PIT B-1, FTBL-073 - CASTNER OBOD PIT A-1, 
FTBL-078 - HEUCO RANGE CAMP, FTBL-76 - CASTNER RECREATION AREA DUMP SITE)

(FTBL-016 - DONA ANA RANGE 41 (SWMU #26), FTBL-079 - B2598 TRUCK WASH AREA)
(FTBL-054 - BLDG. 2491 UST SITE, FTBL-057 - BLDG. 4115 UST SITE, FTBL-065 - BLDG. 2990 UST SITE, 
FTBL-066 - BLDG. 11603 UST SITE, FTBL-069 - BLDG. 5, UST SITE)
(FTBL-017 - RAYTHEON CHROMIC ACID PIT/SWMU 33)

(FTBL-080 - OLD MESA WELL FIELD)
(FTBL-028 - RUBBLE DUMP SITE(NR SITE MONITOR)/SWMU16)
(FTBL-038 - BLDG 1378 UST SITE (TX)/SWMU 67, FTBL-039 - BLDG 199 UST SITE (TX)/SWMU 68, FTBL-
058 - BLDG. 11041 UST SITE, FTBL-060 - BLDG. 5898 UST SITE, FTBL-061 - BLDG. 8172 UST SITE, 
FTBL-067 - BLDG. 11283 UST SITE)
(FTBL-028 - RUBBLE DUMP SITE(NR SITE MONITOR)/SWMU16, FTBL-030 - FTBL030/FTBL004-R-01         
     )

(FTBL-031 - OIL PITS AT INACTIVE SANITARY LF2/SWMU 4, FTBL-037 - MCGREG BORROW PIT DRUM 
BURIAL SITE/SWM66)
(FTBL-081 - ORGAN MOUNTAINS STATION)
(FTBL-082 - BUILDING 7146 USTS WBAMC )
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 ScheduleIRP

2001

2002

2003

2004

2006

2007

2008

2009

2010

IMP(C)
RFI/CMS

CS
RFI/CMS
CMI(C)

ISC

DES
IMP(C)
INV

INV

CAP
RFI/CMS

DES
CMI(C)
CAP

CMI(C)
DES

RFI/CMS

LTM

RFI/CMS
LTM

RFI/CMS

LTM

(FTBL-056 - BLDG. 675 UST SITE, FTBL-062 - BLDG. 56 UST SITE)
(FTBL-016 - DONA ANA RANGE 41 (SWMU #26), FTBL-022 - ORO GRANDE OXIDATION LAGOON/SWMU 
25B, FTBL-023 - DONA ANA OXIDATION LAGOON (SWMU #27B), FTBL-032 - MCGREGOR FORMER 
FFTA, FTBL-036 - UNICOR DRY CLEANING FAC B-2019/SWMU 65, FTBL-045 - WASTE DRUM STG AREA 
(MCGREGOR) (SWMU #22, FTBL-049 - B-1116 SOIL REMED & DISPOSAL/SWMU 74, FTBL-051 - MEYER 
OXIDATION LAGOON (SWMU #76), FTBL-072 - CASTNER OBOD PIT B-1, FTBL-078 - HEUCO RANGE 
CAMP, FTBL-079 - B2598 TRUCK WASH AREA, FTBL-080 - OLD MESA WELL FIELD, FTBL-70 - 
TRANSMOUNTAIN BURIED DRUM SITE)

(FTBL-011 - LANDFILL 11 DONA ANA SWMU-29, FTBL-081 - ORGAN MOUNTAINS STATION)
(FTBL-075 - BLDG. 1177 PCB DUMP SITE)
(FTBL-019 - PEST STG & MIX BLDGS 60-36,-276/SWMU50, FTBL-024 - OXIDATION LAGOON JTF6/SWMU
39, FTBL-028 - RUBBLE DUMP SITE(NR SITE MONITOR)/SWMU16, FTBL-029 - BIGGS AAF FORMER FIRE
TRAIN AREA/SWMU 31, FTBL-034 - HERBICIDE STG BLDG 11160/SWMU 63, FTBL-036 - UNICOR DRY 
CLEANING FAC B-2019/SWMU 65, FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75, FTBL-
072 - CASTNER OBOD PIT B-1, FTBL-081 - ORGAN MOUNTAINS STATION, FTBL-70 - TRANSMOUNTAIN
BURIED DRUM SITE)
(FTBL-083 - BIGGS AAF BLIMP BASE FUELING FACILITY, FTBL-084 - USAF FUEL LINE BULK FUEL 
FARM, BIGGS AAF)
(FTBL-072 - CASTNER OBOD PIT B-1, FTBL-70 - TRANSMOUNTAIN BURIED DRUM SITE)
(FTBL-040 - BLDG 1742 UST SITE (TX)/SWMU 69)
(FTBL-082 - BUILDING 7146 USTS WBAMC )

(FTBL-083 - BIGGS AAF BLIMP BASE FUELING FACILITY, FTBL-084 - USAF FUEL LINE BULK FUEL 
FARM, BIGGS AAF)
(FTBL-082 - BUILDING 7146 USTS WBAMC )
(FTBL-011 - LANDFILL 11 DONA ANA SWMU-29, FTBL-012 - RUBBLE PIT 12 DONA ANA SWMU-27, 
FTBL-013 - RUBBLE PIT 13 MCGREGOR SWMU-18)

(FTBL-011 - LANDFILL 11 DONA ANA SWMU-29, FTBL-012 - RUBBLE PIT 12 DONA ANA SWMU-27)
(FTBL-011 - LANDFILL 11 DONA ANA SWMU-29)
(FTBL-083 - BIGGS AAF BLIMP BASE FUELING FACILITY, FTBL-084 - USAF FUEL LINE BULK FUEL 
FARM, BIGGS AAF)

(FTBL-012 - RUBBLE PIT 12 DONA ANA SWMU-27, FTBL-013 - RUBBLE PIT 13 MCGREGOR SWMU-18)
(FTBL-013 - RUBBLE PIT 13 MCGREGOR SWMU-18)

(FTBL-021 - MCGREGOR OXIDATION LAGOON (SWMU #19))

(FTBL-050 - B-11636 BOP PONDS INVEST & REMED/SWMU 75)

(FTBL-073 - CASTNER OBOD PIT A-1)
(FTBL-073 - CASTNER OBOD PIT A-1)

(FTBL-015 - EOD OPEN DEMO AREA SWMU-20)

(FTBL-019 - PEST STG & MIX BLDGS 60-36,-276/SWMU50, FTBL-075 - BLDG. 1177 PCB DUMP SITE)
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 ScheduleIRP

2011

2012

2013

2014

LTM

LTM

LTM

RFI/CMS

(FTBL-083 - BIGGS AAF BLIMP BASE FUELING FACILITY)

(FTBL-034 - HERBICIDE STG BLDG 11160/SWMU 63, FTBL-079 - B2598 TRUCK WASH AREA)

(FTBL-003 - CLOSED RUBBLE LANDFILL 3 (SWMU #6))

(FTBL-014 - RUBBLE PIT 14 ORO GRANDE SWMU-25)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

202409Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201906
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FORT BLISS IRP Schedule

LTM

LTM

LTM

DES

CMI(C)

LTM

1

1

1

0

1

1

1

1

1

0

1

1

1

1

1

0

0

1

1

1

1

0

0

1

1

1

1

0

0

1

1

1

1

1

1

1

FTBL-011

FTBL-012

FTBL-013

FTBL-014

FTBL-015

LANDFILL 11 DONA ANA SWMU-29

RUBBLE PIT 12 DONA ANA SWMU-
27

RUBBLE PIT 13 MCGREGOR SWMU-
18

RUBBLE PIT 14 ORO GRANDE 
SWMU-25

EOD OPEN DEMO AREA SWMU-20

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT BLISS

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

8/3

Installation Site Types with Future and/or Underway Phases
2

1

1

1

Firing Range

Open Burn

Open Burning/Open Detonation (OB/OD)

Training and Maneuver Area

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Soil

200203

205209

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTBLS-002-R-01, FTBLS-004-R-01)

(FTBLS-006-R-02)

(FTBLS-006-R-01)

(FTBLS-007-R-01)

202310/202310Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

An FS for site FTBLS-002-R-01 was completed in October 2015 and is currently under TCEQ review. The FS proposed and 
analyzed site remediation alternatives in order to reach NFA status for this site: 



RI fieldwork began in March 2016 for site FTBLS-004-R-01 and is expected to be complete in FY17. Subsequent remediation 
actions will be considered in accordance with the conclusions obtained from the RI.



The RI and SI, awarded for sites FTBLS-006-R-01 and FTBLS-006-R-02 respectively, are expected to be completed in FY17. 
Optional tasks for the execution of further remediation phases [i.e., FS, PP and DD] were also included in the PMP and may be 
awarded in subsequent years.



A scope of work is currently being drafted by USACE for site FTBLS-007-R-01, and a contract for RI is expected to be awarded 
FY17.

Cleanup Exit Strategy

A total of eight MMRP sites have been identified in Texas and New Mexico within the Fort Bliss boundary, including: Dona Ana 
McNew Surplus (FTBLS-001-R-01), Former Maneuver Area A (FTBLS-002-R-01), Winfree's Nose (FTBLS-003-R-01),

Closed Castner Range (FTBLS-004-R-01), Fort Bliss Dona Ana Range (FTBLS-005-R-01), BAAF OB/OD Site I (FTBLS- 
006-R-01), BAAF OB Site II (FTBLS-006-R-02) and North Castner Range AOI (FTBLS-007-R-01).



MMRP sites FTBLS-001-R-01 and FTBLS-003-R-01 were Formerly Used Defense Site (FUDS) eligible and were addressed 
under that program. Site FTBLS-005-R-01 was determined to be within operational ranges boundary, therefore it is not 
addressed by the MMRP program.



Following a SI in 2010 for site FTBLS-002-R-01, a RI was completed 2013. The RI recommended a FS be completed for MEC 
and munitions debris (MD). A FS for site FTBLS-002-R-01 was completed October 2015 recommending a Public Awareness 
Program implementation for areas where no contamination was identified and surface and subsurface removal where MD were 
discovered. The FS is currently under TCEQ review.



Many isolated investigations have been conducted for site FTBL-004-R-01. Based on historical records reviewed during an SI 
in 2007, the Closed Castner Range site potentially contained several types of munition items. Reports from investigations and 
clearance activities on Closed Castner Range over the past 40 years have documented MEC discoveries. Based on the 
historical records review, previous investigations and the results of the SI, it was recommended that the Closed Castner Range 
site implemented immediate response, including further site characterization and fencing and signs installation. A PWS was 
drafted and a RI awarded 2013. The RI fieldwork began in March 2016.

 
Sites FTBLS-006-R-01 and FTBLS-006-R-02 were discovered 2013 after identifying detonated/burned munitions, and 
unknown buried waste in trenches and detonation pits, also MD and other debris. Based on past operations at these sites, the 
pits and trenches may contain MEC or MPPEH and MD. The sites are currently under an RI and an SI respectively after a 
contract was awarded FY2015. Fieldwork is expected to begin in FY17 for these sites.



USACE conducted a MEC reconnaissance survey at FTBLS-007-R-01 Evidence of past military training activity with some 
evidence of high explosives (HE) munitions were identified [i.e., 75mm HE round found in the North Castner Range area while 
collecting a background soil sample during the 2012 Closed Castner Range Wide Area Assessment (WAA) project]. An RI was 
recommended after the survey results.
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2002

2003

2004

2007

2009

2010

2011

Closed, Transferring and Transferred Range/Site 
Inventory Report, Dona Ana Range Camp, NM, New 
Mexico National Guard Range

Closed, Transferring, and Transferred Range/Site 
Inventory Report, Fort Bliss, Texas

Final report Ordnance and Explosives (OE) Removal 
Action at Castner Range, Fort Bliss, Texas, FTBLS-
004-R-01 (FTBL-030)

Final Site Inspection Report Fort Bliss, Texas

Wide Area Assessment Cost-Benefit Analysis: Active 
Army Military Munitions Response Program
Historical Record Review (Former Maneuver Area A)

Final Historical Records Review, Fort Bliss, El Paso, 
Texas

Site Inspection Plan

Final Site Inspection Work Plan - Former Maneuver 
Area Munitions Response, Fort Bliss, El Paso, Texas

Ground-Based Geophysics and Associated Activities, 
Closed Castner Firing Range, Fort Bliss, Texas
Geophysical Investigation Report, Wide Area 
Assessment Demonstration Closed Castner Range 
Munitions Response Site, Fort Bliss, El Paso County, 
Texas

Multi-Incremental Sampling Field Demonstration of the 
Closed Castner Range

Draft Multi-Incremental Sampling Field Demonstration 
Accident Prevention Plan For the Closed Castner 
Range, Fort Bliss, Texas

Draft Multi-Incremental Sampling Field Demonstration 
Quality Assurance Project Plan For The Closed Castner
Range, Fort Bliss, Texas 

Final Site Inspection - Former Maneuver Area 
Munitions Response, Fort Bliss, El Paso, Texas

Tech Law Inc., USACE 
Omaha

Engineering-Environmental 
Management, Inc., USACE 
Omaha

USA Environmental, Inc., 
USACE Huntsville

Engineering-Environmental 
Management, Inc.

URS Group, Inc.

TLI Solutions, Prepared for 
Fort Bliss
Prepared by TLI Solutions 
for the Corps of Engineers, 
Sacramento District

TLI Solutions, Prepared for 
Fort Bliss
Prepared by TLI Solutions, 
for the US Army Corps of 
Engineers Sacramento 
District
Prepared By Sky Research, 
Inc., For URS Group, Inc.
Prepared by NAEVA 
Geophysics Inc, For URS 
Group, Inc.

URS, Prepared For US 
Army Corps of Engineers, 
Louisville District 
Prepared by URS Group, 
Inc., for US Army Corps of 
Engineers, Louisville District
and US Army Environmental
Command
Prepared by URS Group, 
Inc., For the US  Army 
Corps Of Engineers, 
Louisville District and  US 
Army Environmental 
Command
Prepared by TLI Solutions, 
for US  Army Corps of 
Engineers, Sacramento 

NOV-2002

JAN-2003

MAY-2004

JAN-2007

MAY-2009

OCT-2009

OCT-2009

MAY-2010

MAY-2010

SEP-2010

NOV-2010

JAN-2011

JAN-2011

JAN-2011

MAR-2011

 Previous StudiesMMRP

Title Author Date
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2011

2012

2013

2014

2015

Site Inspection  ( Former Maneuver Area A )

Wide Area Assessment (WAA) of the Closed Castner 
Range

Active Army Military Munitions Response Program Field
Demonstration Report Incremental Sampling 
Methodology at the Closed Castner Range Firing 
Range Fort Bliss, Texas 

Draft Community Relations Plan Military Munitions 
Response Program Remedial Investigation Closed 
Castner Firing Range
Draft Final Remedial Investigation, Former Maneuver 
Area A, Fort Bliss, Texas

Final Investigation Report Former Maneuver Area A

Draft Feasibility Study Former Maneuver Area A

Draft Final Quality Assurance Project Plan Military 
Munitions Response Program Remedial Investigation 
Closed Castner Firing Range

Feasibility Study Draft Final Former Maneuver Area A

District

TLI Solutions, Prepared for 
Fort Bliss

URS, Prepared For US 
Army Corps of Engineers, 
Louisville District

URS Group, Inc  Prepared 
for U.S. Army Corps of 
Engineers, Louisville 
District, U.S Army 
Environmental Command
Prepared By: PIKA/Arcadis 
JV, LLC

URS Group, Prepared for 
U.S. Army Corps of 
Engineers, Tulsa District

Prepared By URS

Prepared by: URS

Prepared By: PIKA/Arcadis 
JV, LLC

URS

MAR-2011

JUL-2012

JUN-2013

DEC-2013

DEC-2013

NOV-2014

NOV-2014

NOV-2014

OCT-2015

 Previous StudiesMMRP

Title Author Date
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FORT BLISS

Military Munitions Response Program

Site Descriptions
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Site ID: FTBLS-002-R-01
Site Name: Former Maneuver Area 1 & 2

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200203........
200804........
201107........
201808........
201908........
202007........

200305
201103
201808
201907
202007
204906

RIP Date: N/A

RC Date: 202007

Former Maneuver Area A encompasses 24,477 acres divided into numerous parcels. The majority of the area is undeveloped, 
with portions of residential homes, commercial business, ranching and light industry.



The Former Maneuver Area A MRS was part of an expansion area acquired in phases by Fort Bliss beginning 1939. The 
expansion area acquisitions were referred to as Maneuver Area No. 1 and Maneuver Area No. 2. By 1980, Fort Bliss had 
relinquished control of a large part of these two areas. Those parts of Maneuver Areas No. 1 and No. 2 that are no longer 
controlled by Fort Bliss and are outside the Fort Bliss installation boundaries have been recently referred to as the Former 
Maneuver Area Munitions Response Area (MRA). The Former Maneuver Area MRA was reported to encompass 73,528.6 acres, 
but the boundaries of the Former Maneuver Area MRA were evaluated during a 2009 Historic Records Review (HRR) resulting in 
modified boundaries and a corrected acreage of 72,520.



Prior reports indicate the Former Maneuver Area MRA was used for military training from 1939 into the 1970s. The entire acreage 
was relinquished by the Army in 1980. A subsequent SI resulted in the area being divided into Former Maneuver Area A and 
Former Maneuver Area B. Former Maneuver Areas A and B are considered to be discrete locations within the Former Maneuver 
Area MRA and are, therefore, referred to as munitions response sites (MRS). Former Maneuver Area A was targeted for further 
investigation of MEC. Former Maneuver Area B was recommended for NFA.



A SI for the Former Maneuver Area A (FTBLS-002-R-01) was conducted 2010. Based on the HRR, previous investigations and 
the results of the SI, it was recommended that the Former Maneuver Area A site becomes a MRA with two MRSs: Former 
Maneuver Area A (FTBLS-002-R-01) and Uncontaminated Former Maneuver Area A (FTBLS-002-R-01A).



Note: An MRA is comprised by any area on a defense site that is known or suspected to contain unexploded ordnance (UXO), 
discarded military munitions  or MC. A MRS constitutes a discrete location within an MRA that is known to require a munitions 
response.



Following the Former Maneuver Area SI, an RI was completed 2013. The RI recommended an FS be completed for MEC and MD 
at the aforementioned MRSs.



According to the October 2015 final draft FS, five RAs alternatives to achieve RA for the Former Maneuver Area A (FTBLS-002-
R-01) MRS and Uncontaminated Former Maneuver A (FTBLS-002-R-01A) MRS consisted of the following:



Alternative 1 - No Action

Alternative 2 - Public Awareness Program           

Alternative 3 - Land Use Controls

Alternative 4 - MEC Surface Clearance

Alternative 5 - MEC Surface Clearance and MEC Subsurface Removal




MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID: FTBLS-002-R-01
Site Name: Former Maneuver Area 1 & 2

CLEANUP/EXIT STRATEGY
According to the October 2015 final draft FS, five RAs alternatives to achieve the RA for the Former Maneuver Area A (FTBLS-
002-R-01) MRS and Uncontaminated Former Maneuver A (FTBLS-002-R-01A) MRS consisted of the following:



Alternative 1 - No Action

Alternative 2 - Public Awareness Program (LTM)

Alternative 3 - Land Use Controls (LTM)

Alternative 4 - MEC Surface Clearance

Alternative 5 - MEC Surface Clearance and MEC Subsurface Removal



The FS recommended Alternative 2 and Alternative 5 for areas with no evidence of contamination and areas with potential MEC 
and MC present, respectively. Alternative 5 would potentially allow the US Army to pursue NFA status for the MRSs.



The FS is currently under TCEQ review.

During the development of the FS, the Former Maneuver Area MRA was subdivided into four new MRSs, each of them 
distinguished by a new MRS identification number. The new MRSs subdivision did not impact the conclusions of the RI.



As described in the FS, the MRS previously identified as the Uncontaminated Former Maneuver Area A (FTBLS-002-R-01A) 
was re-designated as Former Maneuver Area A (FTBLS-002-R-01), encompassing 23,356.99 acres. The MRS previously 
identified as Former Maneuver Area A (FTBLS-002-R-01), encompassing 1,120 acres of non-contiguous parcels, was divided 
into three MRSs: FTBLS-002-R-03 of 520 acres, FTBLS-002-R-04 of 397 acres and FTBLS-002-R-05 of 203 acres.



The FS recommended Alternative 2 for MRS FTBLS-002-R-01, while Alternative 5 was recommended for MRS FTBLS-R-03, 
FTBLS-002-R-04 and FTBLS-002-R-05 since MEC is potentially present. Alternative 5 would potentially allow the US Army to 
pursue NFA status for the MRSs.



The MRA designation FTBLS-002-R-01 encompasses all MRS subdivisions. The 2015 FS draft final continues under review by 
TCEQ.
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Site ID: FTBLS-004-R-01
Site Name: Closed Castner Firing Range

CLEANUP/EXIT STRATEGY
A final RI report is expected to be completed by Summer 2017. Based on the RI's conclusions, award of an FS is expected in 
FY17, with a PP and DD in FY18.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200203........
200509........
201308........
201710........
201810........
202310........

200305
200701
201709
201809
202310
205209

RIP Date: N/A

RC Date: 202310

The Closed Castner Range is located in El Paso, Texas, between US Highway 54 and the Franklin Mountains State Park, 
approximately 15 miles south of the New Mexico border. It lies in the foothills of the Franklin Mountains.



The acquisition of Castner Range began in 1926, initially encompassing approximately 3,500 acres. Additional land was acquired 
by 1939, bringing the range to approximately 8,325 acres. Castner Range was heavily used as a small arms, range and artillery 
firing and impact area from 1926 to 1966. In 1972, the Department of the Army declared Castner Range surplus to its needs and 
began to transfer parcels to non-DoD entities.



Many isolated clearance operations have been conducted on Castner Range. Approximately 1,244 acres east of US Highway 54 
were cleared of UXO and transferred; however, the remaining 7,081 acres of the Closed Castner Range Munitions Response Site 
(MRS) have not been transferred and continue under the Army's control (Letter from the Department of Army, Office of the Chief 
of Engineers, Washington, D.C., dated Oct. 19, 1983).



Based on historical records reviewed during an SI in 2007, the Closed Castner Range site potentially contained munition items 
such as flares, signaling items, training items, training simulator devices, screening smoke, grenades, projectiles, mortars, rockets 
and small arms. Reports from investigations and clearance activities on Closed Castner Range over the past 40 years have 
documented actual discoveries of grenades, projectiles, mortars, rockets and small arms items as well as soil contamination. MEC
found were either removed, blown-in-place or, in some cases, left on the range.



Based on the HRR, previous investigations and the results of the SI, it was recommended that the Closed Castner Range site 
implemented immediate response, including further site characterization and fencing and signs installation.



The Closed Castner Range site was selected for a WAA in 2009 in order to demonstrate the costs and benefits of applying 
various investigation methods and technologies at Active Army MMRP sites. The WAA, conducted between 2011 and 2012, 
identified areas of concentrated munition use and provided better understanding of relative densities of munition and MEC across 
the MRS. The project did not complete the investigation at Closed Castner Range MRS, but the data reported was of significant 
benefit to a subsequent RI.

MRSPP Score: 03

Regulatory Driver: CERCLA
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Site ID: FTBLS-006-R-01
Site Name: Biggs OB/OD Site I

 

CLEANUP/EXIT STRATEGY
RI fieldwork is expected to be completed in FY17. Based on the RI conclusions, subsequent remediation phases, including an FS 
and PP/DD, are expected to be awarded in FY18 and FY19, respectively, and be completed one year from award. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
RI/FS...............

201304........
201507........

201304
202006

RIP Date: N/A

RC Date: 202006

The FTBLS-006-R-01 Biggs Army Airfield (BAAF) OB/OD Site I was discovered in April 2013, west of the main BAAF runway. 
The site extends over an area of approximately 40 acres.



A visual survey conducted 2013 recorded mounds containing several types of detonated/burned munitions, as well as unknown 
buried waste in trenches and detonation pits. Large amounts of MD and other debris are scattered across the surface of the site. 
Pits/trenches may contain MEC or MPPEH, MD and other debris.



Historical use of this site began with Army operations during WWII. It was transferred to the Air Force September 1947, and use 
increased after it was transferred to the US Air Force Strategic Air Command (SAC) in 1948 and served as part of the US nuclear 
deterrent force until 1966.



A PWS was completed for the BAAF OB/OD Site I. As a result, a contract for a site RI was awarded in July 2015. The CERCLA RI
fieldwork is expected to begin in FY17.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID: FTBLS-006-R-02
Site Name: Biggs OB Site II

CLEANUP/EXIT STRATEGY
SI fieldwork is expected to be completed in FY17. Subsequent remediation phases, including an RI, FS and PP/DD, are expected 
to be awarded in FY17, FY19 and FY20 respectively.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

201304........
201507........
201701........

201308
201612
202006

RIP Date: N/A

RC Date: 202006

The FTBLS-006-R-02 Biggs Army Airfield Open Burn (OB) Site II was discovered April 15, 2013, north of the main BAAF 
runway, encompassing approximately 14 acres. It is believed that the site was part of the USSAC before it was transferred to the 
Army in July 1966.



A PWS was completed 2013 for this site. The PA identified unknown burned debris potentially containing munitions and trenches 
with unknown buried waste. There has been no cleanup to date.



A PWS was completed for the BAAF OB Site II. An SI was awarded July 1, 2015. The SI will be completed in accordance with the 
USEPA Guidance for Conducting Remedial Investigations and Feasibility Studies under CERCLA regulations. The SI fieldwork is 
expected to begin in FY17.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID: FTBLS-007-R-01
Site Name: North Castner Area of Interest(AOI)

CLEANUP/EXIT STRATEGY
A scope of work is currently being drafted by USACE for site FTBLS-007-R-01 and a contract for an RI is expected to be 
awarded in FY17.

SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
RI/FS...............

201306........
201511........

201406
202106

RIP Date: N/A

RC Date: 202106

The North Castner Range AOI (FTBLS-007-R-01) is a new MRA/MRS of approximately 4,909 acres adjacent to the northern 
boundary line of the Closed Castner Range site (FTBLS-004-R-01). The site is also bounded by vacant land on the north, the 
City of El Paso North Hills housing complex and Martin Luther King Jr. Blvd. on the east and the Franklin Mountain State Park on 
the west.



The North Castner Range AOI was not part of the Closed Castner Range or any real property owned, leased or otherwise 
possessed by the United States under the jurisdiction of the Secretary of Defense. Therefore, the site was ineligible for the FUDS 
Program. However, in accordance with the DoD Manual 4715.20, Defense Environmental Restoration Program (DERP) 
Management, March 9, 2012, any facility with these characteristics is DERP eligible if present contamination is attributable to the 
DoD (i.e., military munitions).



As a result, USACE Huntsville District conducted a MEC reconnaissance survey on 4,909 acres of the former North Castner 
Range. The range exhibited evidence of past military training activity with some evidence of HE munitions [i.e., 75mm HE round 
found in the North Castner Range area while collecting a background soil sample during the 2012 Closed Castner Range WAA 
project].



Based on the survey results, an RI, under CERCLA, was recommended for an area of 1,504 acres. The remaining acreage did not
demonstrate evidence of explosive hazards. The RI is intended to be awarded in FY17.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA



Final FORT BLISS Installation Action Plan - 56

Site ID Site Name NFA Date Documentation
FTBLS-001-
R-01
FTBLS-003-
R-01

FTBLS-005-
R-01

DONA ANA RANGE - MCNEW SURPLUS

WINFREE'S NOSE

FORT BLISS DONA ANA RANGE

200705

200407

200603

This site was determined to be FUDS 
eligible as of 18 APR 07.
This site has been made RC as it has 
been found to be in the FUDS program 
and not eligible for the active installation 
MRP. Declared FUD site in 2004.
This range has been determined to be on 
operational range property and therefore, 
was made RC in FY06.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200203

2003

2007

2011

2013

2014

PA

SI

SI

PA

PA

(FTBLS-001-R-01 - DONA ANA RANGE - MCNEW SURPLUS, FTBLS-002-R-01 - Former Maneuver Area 1
& 2, FTBLS-003-R-01 - WINFREE'S NOSE, FTBLS-004-R-01 - Closed Castner Firing Range, FTBLS-005-
R-01 - FORT BLISS DONA ANA RANGE)

(FTBLS-001-R-01 - DONA ANA RANGE - MCNEW SURPLUS, FTBLS-004-R-01 - Closed Castner Firing 
Range)

(FTBLS-002-R-01 - Former Maneuver Area 1 & 2)

(FTBLS-006-R-01 - Biggs OB/OD Site I, FTBLS-006-R-02 - Biggs OB Site II)

(FTBLS-007-R-01 - North Castner Area of Interest(AOI))

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

205209Estimated Completion Date of MMRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 202310

Past Phase Completion Milestones
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FORT BLISS MMRP Schedule

RI/FS

RD

RA(C)

LTM

RI/FS

RD

RA(C)

LTM

RI/FS

SI

RI/FS

RI/FS

1

1

0

0

0

1

0

0

1

0

1

1

0

1

1

0

0

0

1

0

1

0

1

1

0

0

1

1

0

0

1

0

1

0

1

1

0

0

0

1

0

0

1

0

0

0

0

1

0

0

0

1

0

0

1

1

0

0

0

0

1

0

0

0

1

0

0

0

1

1

1

1

FTBLS-002-R-
01

FTBLS-004-R-
01

FTBLS-006-R-
01

FTBLS-006-R-
02

FTBLS-007-R-
01

Former Maneuver Area 1 & 2

Closed Castner Firing Range

Biggs OB/OD Site I

Biggs OB Site II

North Castner Area of Interest(AOI)

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT BLISS

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

1/0

Installation Site Types with Future and/or Underway Phases
1 Surface Disposal Area

Most Widespread Contaminants of Concern

Metals, Pesticides

Media of Concern

Soil

201403

202006

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCFTBL-001)

202006/202006Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

A PWS was completed for the Fort Bliss Far East Illegal Dumpsite. As a result, a site RI was awarded in July 2015. RI fieldwork 
is expected to begin in FY17. After completion of the RI, subsequent remediation phases, including an FS and PP/DD, are 
expected to be awarded in FY18 through FY19.

Cleanup Exit Strategy

One Compliance Restoration (CR) site was identified at Fort Bliss. Site CCFTBL-001 contained piles of debris comprising 
medical waste, batteries, electronic components, tires, burned materials, asbestos-containing materials (ACM) and POLs. The 
illegal waste dumping may have occurred prior to the year 2000 based on aerial images.



At the time of the site discovery, there were health and ecological hazard concerns due to the presence of medical bottles 
labeled as "nuclear". However, radiation levels at the dumpsite did not exceed background levels. 



Surface sampling events were conducted for contaminants of concern resulting in high concentrations of pesticides, VOCs and 
metals.
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There are no Previous Studies

 Previous StudiesCR

Title Author Date
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FORT BLISS

Compliance Restoration

Site Descriptions
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Site ID: CCFTBL-001
Site Name: Far East Illegal Dump Site

CLEANUP/EXIT STRATEGY
The RI awarded for site CCFTBL-001 is expected to be completed in FY17. Optional tasks for the execution of further remediation
phases, an FS and, a PP and DD, were also included in the PMP and will be awarded in FY18 and FY19, respectively.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides

Media of Concern: Soil

Phases           Start            End   
PA...................
RI/FS...............

201403........
201507........

201408
202006

RIP Date: N/A

RC Date: 202006

The CCFTBL-001 site was discovered in the summer of 2004, approximately 15 miles northeast of the main cantonment. Several 
piles of weathered debris found at the site contained medical waste (containers, glass syringes and exposed needles). Lead acid 
batteries, electronic components, tires, burned materials, ACM and POL were also discovered. The site area, which comprises 
approximately 2.24 acres, was fenced May 2014.



The waste illegal dumping may have occurred prior to the year 2000 based on aerial image reviews, but the source of the waste is
unknown. Dating on some of the bottles indicated the 1970s. The debris appeared dumped on the ground surface rather than in 
burial pits or trenches; however, the waste piles have been partially covered over time with wind-blown deposits and scattered 
desert scrub.



At the time of the site discovery, there were health and ecological hazard concerns due to the presence of medical bottles labeled 
as "nuclear". Some of the bottles were labeled "Mallinckrodt Nuclear Sterile Pyrogen Free". However, radiation levels taken at the 
dumpsite did not exceed background levels in accordance with the Fort Bliss Industrial Hygiene regulations. In addition, the 
product Safety Data Sheet indicated no radiation hazards. [Directorate of Environment  Memorandum, Industrial Hygiene 
Records, July 28, 2006).



On Oct. 25, 2006, a limited surface sampling event was conducted for metals, VOCs and ACM. A second sampling event was 
conducted March 27, 2014, which indicated levels of pesticides, VOCs and metals above the Texas protective concentration 
levels. Lead was also detected at a concentration exceeding USEPA industrial SSLs.



A PWS  was completed for the Fort Bliss Far East Illegal Dumpsite. As a result, a site RI was awarded in July 2015. The RI will be
completed in accordance with the USEPA Guidance for Conducting Remedial Investigations and Feasibility Studies under the 
CERCLA regulations. RI fieldwork is expected to begin in FY17.

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  201403

2014
PA (CCFTBL-001 - Far East Illegal Dump Site)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

202006Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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FORT BLISS CR Schedule

RI/FS 1 1 1 0 01CCFTBL-001 Far East Illegal Dump Site
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

RAB established 199707

Potential TAPP: N/A

Additional Community Involvement Information  

To comply with DoD, Department of the Army (DA), and US Army Training and Doctrine Command (TRADOC) requests, 
RAB information meetings were held on Dec. 4, 1996 and Dec. 5, 1996 at Fort Bliss and Las Cruces, New Mexico, 
respectively. Meeting notices were mailed to 175 individuals and placed in the El Paso, Las Cruces, and Alamogordo 
newspapers. In addition, the Public Affairs Office (PAO) submitted press releases to all local television and radio stations 
and to local newspapers, including El Paso's Spanish language newspaper.  



The Fort Bliss RAB was established on Oct. 6, 1997. The RAB meetings consistently achieve a quorum with total meeting 
attendance (RAB, Bliss, and public) averaging about 20 attendees. The RAB has achieved full membership and true 
representation of the ethnic and geographic diversity of this area.   



In general, attendance by the RAB members has been low. The general El Paso public has gained greater confidence in the
ability of the RAB to express the desires of the local community with the start of the UXO removal project. The Fort Bliss 
MMRP project of UXO removal at Castner Range has given the RAB greater status in the community as it is viewed as RAB
generated. 

 

The relationship between the military and the surrounding civilian communities, as expressed at the RAB meetings, is one 
of strong mutual trust. 



The RAB is held approximately once a year or as needed.



The latest RAB meeting was held on March 19, 2014, at the Northeast Regional Command Center, 9600 Dyer Street, El 
Paso, TX.  The meeting was presided over by the Installation Co-Chair, he explained that the civilian Co-Chair would not 
be able to attend the meeting.  There were approximately 50 attendees at the meeting.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

The new location for the Administrative Record will be at:

Directorate of Public Works-Environmental Division

Bldg 622, S. Taylor at Pleasonton

Fort Bliss, Texas 79916

Information Repository is located at 
The off-site repository for the DERA Library will be the Main El Paso Library, which is located 501 N. Oregon,  El Paso 
Texas 79901.

Community Involvement Plan (Date Published): 201312
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